Background

Module 1
Scoping

Scoping is a critical first step in conducting Remedial Investigation/Feasibility Study (RI/FS) projects at
Department of Energy (DOE) sites. At a minimum, the National Oil and Hazardous Substances Pollution
Contingency Plan (NCP), Section 300.430(b), requires that DOE

(1)

(2)
(3)

(4)

(5)

(6)

(7)

(8)

Assemble and evaluate available site data, including the results of any removal actions,
remedial preliminary assessment and site inspections, and the National Priorities List (NPL)
ranking process.

Develop a conceptual understanding of the site on the basis of evaluation of available data.

Identify likely response scenarios and potentially applicable technologies and operable units
that may address site problems.

Undertake limited data collection efforts or studies where such information will assist in
scoping the RI/FS or accelerate response actions, and begin to identify the need for
treatability studies, as appropriate.

Identify the type, quality, and quantity of the data that will be collected during the RI/FS to
support decisions about remedial response activities.

If natural resources are or may be adversely affected by the release, ensure notification of the
appropriate trustees so that proper actions can be initiated.

Initiate the identification of potential federal and state applicable or relevant and appropriate
requirements (ARARS) and, as appropriate, other criteria, advisories, or guidance to be
considered.

Develop RI/FS work plan. Elements include the following:

. Sampling and analysis plans that provide for data accumulation of sufficient quality
and quantity to satisfy data needs. Sampling and analysis plans will be reviewed and
approved by the Environmental Protection Agency (EPA) and other agencies, as
appropriate. Sampling and analysis plans will consist of two parts as follows:

0] The Field Sampling Plan (FSP), which describes the number, type, and
location of samples and the type of analyses

(i) The quality assurance project plan (QAPP), which describes policy,
organization, and functional activities and the data quality objectives
(DQOs) and measures necessary to achieve adequate data for use in
selecting the appropriate remedy.

. Site-specific Health and Safety Plans (HSPs) that specify, at a minimum, employee
training and protective equipment, medical surveillance requirements, standard
operating procedures, and a contingency plan.

Module 1 Scoping
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Module 1 Scoping (continued)

Scoping should be tailored to site-specific requirements. For example, the DOE project manager or designee
will conduct initial meetings with the extended project team and stakeholders to identify their concerns and to
share initial DOE scoping information.

Organization

Module 1 is divided into five submodules

1.1
1.2
1.3
14
15

Documents

Project Management Approach
Site Understanding

Initial Evaluation

Data Collection Plan

Work Plan Preparation

Informal and formal documents will be developed during scoping to document and communicate planning
activities. These documents include the following:

(1) Several technical memoranda prepared to communicate technical approaches to the extended project
team. These memoranda may describe an initial strategy of how the RI/FS project will be conducted,
a summary ARARSs evaluation, results of the preliminary risk assessment, a list of preliminary
technologies.

(2) The RI/FS work plan. This document is the major end-point of scoping activities and is typically the
first primary deliverable under most compliance agreements. Concepts presented in the technical
memoranda will be incorporated into the RI/FS work plan to direct all subsequent RI/FS activities.

Module 1 Scoping (continued)
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Submodule 1.1 Project Management Approach

Scoping
\1.2  Site Understanding \
| \
N3 nitial Evaluation \

14 [ata Collection Plan
1% Work Plan Preparation \

o Internal Kickoff Meeting

o Internal Project Approach

o Stakeholders Meeting

« Consensus Approach Memorandum

1.1 Project Management Approach
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Submodule 1.1 Project Management Approach

Background

Project planning includes identifying goals, strategies, and key steps. Although not required by the NCP, an
initial strategy is a critical step in starting a purposeful RI/FS project. The initial strategy begins as an internal
project approach developed during a kickoff meeting, and becomes a matter of consensus through an extended
project team and stakeholders meeting.

The internal kickoff meeting is attended by DOE managers and staff, and the DOE contractor responsible for
developing the work plan. The purpose is to develop an initial approach to the challenges presented by the
investigation and remediation. The stakeholders meeting includes DOE managers and staff, the DOE
contractor, Federal and State regulators, and interested public groups and individuals. The purpose is to arrive
at a consensus strategy for the investigation and remediation project.

Organization

Submodule 1.1 discusses the following:

. Internal kickoff meeting

. Internal project approach

. Stakeholders meeting

. Consensus approach memorandum

In addition, more detailed information is provided in the following notes:

. Note A-Project Management Approach Meetings
. Note B-Public Participation Strategy
Sources
1. U.S. EPA, October 198&uidance for Conducting Remedial Investigations and Feasibility Studies

Under CERCLA|nterim Final, EPA/540/G89/004, OSWER Directive 9356.3-01.

Submodule 1.1 Project Management Approach
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Submodule 1.1 Project Management Approach

NOTE:

The internal project approach
is a vehicle for communicating
DOE's preferred approach to
other stakeholders.

2
Conduct internal
kickoff meeting.

L1 Project Management Approach
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3
Develop internal
project approach.

Step 4 continued on
next page.

Go to Submodule 1.1
Note A.

Go to Submodule 1.1
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Submodule 1.1 Project Management Approach (continued)

Step 1. Start.

Step 2. Conduct internal kickoff meeting. Before starting negotiations or communications with the
extended project team, a DOE project team meeting should be held to identify and discuss
positions on key RI/FS project issues (i.e., develop an internal project strategy). The DOE
project manager [operable unit (OU) manager] or designee is responsible for coordinating the
meeting.

Limit the agenda for the internal kickoff meeting to RI/FS-related issues for project planning
and execution: quantity, quality, and use of existing site data; regulatory issues; items of
community interest; internal logistics (e.g., site access, excavation permits, security); unique
features that could impact RI activities or remedy selection (e.g., secured access entrances);
and relevance of site risk scenarios (e.g., future use). Attendees should include those with
DOE responsibility and authority for oversight. See Submodule 1.1, Note A, for
recommended attendees and agenda items that should be discussed. A typical internal project
team kickoff meeting could range from 4 to 16 hours. The goal of the meeting is to reach
consensus on positions about key RI/FS issues. This meeting also may include discussion of
key administrative topics such as establishing and maintaining the Administrative Record,
and other project protocols.

Step 3. Develop internal project approach.An internal project approach is developed on the basis
of results of the DOE project team kickoff meeting. This internal project strategy is DOE's
initial approach for planning and conducting the RI/FS. It should include at a minimum (1) a
goal statement; (2) an initial understanding of the site, its problems, and potential remedies;
(3) DOE's initial position on key issues as discussed at the internal kickoff meeting; (4) an
initial identification of opportunities to streamline the project; (5) an initial approach for
conducting the risk assessment; and (6) a strategic analysis of public participation issues (see
Submodule 1.1, Note B). The objective is a well-conceived approach for how DOE would
prefer to manage the projeein approach that can be clearly communicated to stakeholders
as an initial position.

Readily available site data should be collected before the meeting. Information collected at
this point is only a beginning to the effort to collect available data; data collection will

continue throughout the scoping process. The internal project approach should include a
clear and concise statement of the well-understood site problems and the desired remediation
objectives, and should clearly identify the unknowns and uncertainties.

The internal project approach also provides an opportunity to articulate a bias for action and
streamlining opportunities. Streamlining opportunities may include use of accelerated actions
(e.g., expedited response actions, limited field investigations), limited data collection and
analysis during scoping, and concurrent task scheduling. Compliance agreements can
significantly constrain opportunities to streamline, while still requiring ambitious schedules
(e.g., requiring a full two-phase RI for all OUs). Note that the internal project approach is not
a formally written document, but rather a compilation of concepts and tentative approaches
for presentation to the extended project team and stakeholders.

Submodule 1.1 Project Management Approach (continued)
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Submodule 1.1 Project Management Approach (cont.)

NOTE: 4

. d
Project approach needs to be %?&;ft::;:: r':;i:’d Go to Submodule 1.1
integrated with specific Note A and Note B.

stakeholder meetings,

compliance agreements, facility and revise approach.

mission plans, site treatment
plans, waste management plans,
and D&D programs.

5
Develop consensus Go to Submodule 1.1
NOTE: o approach Note A.

DOE is responsible for compiling memorandum.
and maintaining the Administrative
Record file. This is a critical
activity that should be addressed
during the initial strategy and
initiated early in the RI/FS process.
More information is provided in
Submodule 6.1, Note D.

Go to Submodule 1.2
Site Understanding.

1.1 Project Management Approach
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Submodule 1.1 Project Management Approach (continued)

Step 4.

Step 5.

Conduct extended project team and stakeholder meetings, and revise approach.

Meeting with the extended project team and stakeholders is recommended by the RI/FS
Guidance (EPA, 1988). The meetings should provide opportunities (1) to communicate the
initial site understanding and DOE's initial approach for planning and conducting the RI/FS
with the extended project team and stakeholders, (2) to identify issues of concern to these
groups, (3) to resolve divergent viewpoints and arrive at a consensus approach to the RI/FS,
and (4) to set a precedent for stakeholder involvement throughout the project.

Coordination of these meetings is DOE's responsibility as the lead agency. See Submodule
1.1, Note A, for additional detail on potential discussion items and a list of attendees for each
meeting. For example, as much as half of a 1-day extended project team meeting is typically
used to present current site understanding (available data and preliminary list of site
problems). See Submodule 1.1, Note B, for additional detail on development of public
participation strategy.

A primary objective of the extended project team and stakeholders meeting is to develop a
common understanding of the scope and proposed approach to the upcoming site activities.
The meeting will include a discussion of the internal project approach and provide an
opportunity for identifying issues of concern to the various stakeholders. A written outline of
the internal project approach might be distributed to support the presentation. The internal
project approach then becomes the basis for developing the initial (consensus) approach with
the stakeholders.

An additional objective of these meetings is to set a precedent for interaction between the
extended project team and the stakeholders. Every major step of the RI/FS process
eventually will be a matter of consensus. Any major step taken by DOE without prior
agreement with key parties may have to be redone, which wastes time and affects the
schedule. Keeping the extended project team and the stakeholders fully informed and
involved, and seeking prior consensus are fundamental to implementing a smooth RI/FS
project.

Develop consensus approach memorandurBummarize results of stakeholder meetings

by noting points from the agenda topics (see Submodule 1.1, Note A). Topics for which
consensus is reached should be reflected in the work plan. Final consensus on all topics will
not be possible at this point (e.g., land use). For these topics, a working assumption that is
subject to later change should be an outcome of the stakeholders meeting.

Submodule 1.1 Project Management Approach (continued)
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Note A: Agenda Topics for Project Management Approach Meetings

. Available Site Data
Site data (e.g., monitoring data)
Regulatory agency data
External data [U.S. Geological Survey (USGS), etc.]

. Regulatory Issues
Uses of available data
Scope and focus of site investigation
Application of RCRA vs CERCLA authorities
Other regulatory issues
Management of investigation-derived wastes (IDWs)
Land use issues and risk assessment scenarios
ARARs

. Community Relations (Public Participation) Issues
Facility Community Relations Plan
Preliminary Project Community Relations Plan
Issues of concern

. Logistics and Other Constraints
Operational constraints (active site)
Use of site services
Labor agreements
Compliance agreement constraints
Procurement issues (subcontractors)
Facility transfers

. Responsibilities and Authorities
DOE responsibilities
Contractor responsibilities
Authorities

. Project Schedule
Major deliverables
Public meetings

Note A: Agenda Topics for Project Management Approach Meetings
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Submodule 1.1 Notes on Initial Approach

Note A. Project Management Approach Meetings Communication within the internal projed
team (DOE and its contractors) and with the extended project team is critical to
developing and reaching a consensus on a project management approach. The pfjoject
management approach may be developed through a series of internal and extendeld
project team meetings. Ultimately, the agreed upon approach is presented by the
extended project team to the stakeholders at a public meeting. The following attendance
list provides suggested attendees and agenda topics.

Internal Kickoff Meeting . Attendees are technical, management, and contracting gtaff
who represent DOE and its contractors. The attendees should have direct respongibility
for conducting, managing, or administering the project and have authority to settle
project-level issues.

Suggested Attendees

. DOE OU Manager—the person responsible for RI/FS project management
. DOE Line Manager-the line person who oversees the OU manager
. DOE Contracting Officer—the person responsible for procurement, contradgf

oversight, and obligation of funds

. Contractor's RI/FS Project Manager—the manager responsible for the
technical work on the RI/FS project

. Contractor's RI/FS Task Leaders—the persons responsible for the work dofje
on separate RI/FS tasks (project planning, community relations, data evaldfation,
risk assessment, ARARS, etc.)

. Site Expert—DOE or contractor who is knowledgeable of and familiar with {he
waste site and facility history

Extended Project Team Meetings The extended project team consists of the interngal
project team, EPA and State regulatory staff, public interest groups that have
decisionmaking authority, and others with direct technical expertise or a significantfstake
in the project result. The extended project team will form the core group (internal gnd
external) that will interact throughout the project.

Suggested Attendees

DOE staff with direct responsibility and authority for the project

. OU project manager
. OU project manager's line manager (if appropriate)

Contractor personnel conducting the RI/FS

. Project manager
. RI/FS task leaders
. Key technical staff (hydrologist, risk assessment leader)

Note A: Project Management Approach Meetings
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Submodule 1.1 Notes on Initial Approach (continued)

EPA and state staff with direct oversight of the project

. EPA Comprehensive Environmental Response, Compensation, and Liabilify
Act (CERCLA) and/or Federal Facilities staff

. State RCRA and/or CERCLA staff

Others with direct technical expertise or stake in outcome

. Site-knowledgeable DOE and contractor staff (including M&O contractor, i
appropriate)
. Natural Resources Trustee

Other Potential Attendees

Public Interests

. Local site interest groups and officials

. National and regional environmental groups with expressed interest in the
project

. Indian tribes

Stakeholder Meetings Stakeholders are defined as any person or group that is
interested in or affected by a project. Public participation is an essential part of an EI/FS

project. The primary objective of the stakeholders meeting(s) is to keep local residents
informed and abreast of developments, while allowing opportunity for questions an
input. Submodule 1.1, Note B, discusses public participation strategy.

Note A: Project Management Approach Meetings (continued)
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Submodule 1.1 Notes on Initial Approach (continued)

Note B.

Public Participation Strategy. The DOE project manager or designee should condiict a

strategic analysis of the need for and implications of developing a project-specific fjublic

participation plan as part of the initial strategy. A process for conducting a strategi

analysis is shown in the Public Participation Strategic Analysis Checklist that follovjs.

The strategic analysis lays out the steps in the decisionmaking process, clarifies t

decisionmaking structure, identifies decisionmakers, and determines whether and fpow to

proceed with public participation planning. The public participation plan identifies
issues and stakeholders and the likely degree of controversy. It specifies the obje
of public participation and the information exchanges that need to occur at each st
the decisionmaking process. The strategic analysis should be conducted before
convening a stakeholder's meeting that involves the general public.

\
tives

D of

Note B: Public Participation Strategy
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Submodule 1.1 Notes on Initial Approach (continued)

Public Participation Strategic Analysis Checklist

. Clarify the decision and draft a decision statement.

. Outline the background of the program/project (including the impetus for the decisipn).

. Lay out the steps of the decisionmaking process and determine where you are in tfie
process.

- Define the problem

- Identify alternatives

- Establish evaluation criteria
- Evaluate alternatives

- Select preferred alternative

. Clarify the decisionmaking structure and identify the decisionmakers.
. Determine whether the decision needs public/stakeholder participation.
. Decide whether to prepare a public participation plan. A major consideration is whether

the decision may involve controversy or interest. Example questions are as follow§:

- Will the decision have significant impacts?

- Will the decision affect certain people more than others?

- Does the decision involve a topic that is already controversial?

- Does significant disagreement exist about the technical basis for the decisjon?

- Does the decision involve values or is it purely technical? If the decision
involves values, does disagreement exist about which values should be giyen
priority?

- Does the decision have the potential to affect public or worker health and
safety?

. Identify people who need to be consulted or included in decisions about public/
stakeholder participation.

. Identify constraints and special circumstances that add difficulty to effective public/
stakeholder participation.

. Determine how to proceed with public participation planning.

. Determine who should be on the public participation planning team.

Note B: Public Participation Strategy (continued)
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Submodule 1.1 Notes on Initial Approach (continued)

Note B. Public Participation Strategy (continued) A sitewide DOE public participation plan
[equivalent to an EPA Community Relations Plan (CRP)] may already exist. Howgyer,
OU-specific public participation plans may be appropriate where a high degree of
controversy is expected or where significant community interest is likely to arise. The
OU-specific plan does not need to be detailed, but it should systematically addresg|the
topics in the Public Participation Plan Checklist that follows. The OU-specific plan]|if
required, should be developed in preliminary form and presented during the stakehjolder
meeting. Stakeholder input should be solicited prior to finalization.

Note B: Public Participation Strategy (continued)
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Submodule 1.1 Notes on Initial Approach (continued)

Public Participation Plan Checklist

. Identify the planning team.

. Identify issues and public participants/stakeholders for each step of the decisionmgking
process.

. Determine the level of participation for each stakeholder.

. Assess the level of controversy/interest.

. Identify circumstances that would affect participation strategies.

. Identify desired objectives of the public/stakeholder participation effort for each step in

the decisionmaking process.

- Define the problem

- Identify alternatives

- Establish evaluation criteria
- Evaluate alternatives

- Select preferred alternative

. Assess the type of participation needed to achieve the objectives and the implicatigns of
meeting these needs.

. Identify the information exchanges that need to take place at each step of the
decisionmaking process.

. Identify special circumstances that could affect the selection of public participation
techniques.

. Select specific public participation techniques.

. Prepare a public participation plan and review it with stakeholders.

Note B: Public Participation Strategy (continued)
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Submodule 1.2 Site Understanding

Scoping

1.1 Project Management Approach

\1.3  Initial Evaluation \
Y \
‘&\.d Data Collection Plan \\
1% Work Plan Preparation \
V \

¢ Collection and Evaluation of Available Data

e Development of Conceptual Site Model

¢ Use of Limited Field Investigations

e Stakeholder Meeting

1.2 Site Understanding
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Submodule 1.2 Site Understanding

Background
Development of a site conceptual model is one of the fundamental steps of the RI/FS process. The conceptual
model is used throughout the project to communicate site understanding. It is refined after each data collection

or evaluation phase. The conceptual model is a focal point of the project and an essential tool in developing a
consensus between the extended project team and the stakeholders about site conditions and problems.

Organization

Submodule 1.2 discusses the following:

. Collection and Evaluation of Available Data
. Development of Conceptual Site Model

. Use of Limited Field Investigations

. Stakeholder Meeting

In addition, more detailed information is provided in the following notes:

. Note A-Site Visit Checklist
. Note B-Organization of Available Data
. Note G-Example Conceptual Model
Sources
1. U.S. DOE, January 199Remedial Investigation/Feasibility Study Work Plan for the 100-BC-5

Operable Unit, Hanford Site, Richland, Washingtb®E/RL-90-08, Draft A.

2. U.S. EPA, March 198Data Quality Objectives for Remedial Response Activia®#\/540/G87/003,
OSWER Directive 9335.0-7B.

3. U.S. EPA, October 198&uidance for Conducting Remedial Investigations and Feasibility Studies
Under CERCLA|nterim Final, EPA/540/G89/004, OSWER Directive 9356.3-01.

Submodule 1.2 Site Understanding
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Submodule 1.2 Site Understanding

NOTE:

The write-up of existing data
will form the basis for the first
chapter of the work plan.
(See Submodule 1.5)

1
Refer to Submodule 1.1
{nitial Strategy

NOTE:

The goal should be to extract
the maximum amount of site
understanding from the
available data.

2
Conduct site visit.

NOTE:

The conceptual site model is
the current understanding of
how the site works. It will
change throughout the project
as information about the site
increases.

3
Collect and evaluate
available data.

Go to Submodule 1.2
Note A.

Go to Submodule 1.2
Note B.

1.2 Site Understanding
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Submodule 1.2 Site Understanding (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Refer to Submodule 1.1, Project Management Approach.

Conduct site visit. The DOE project team (and extended project team, if appropriate) should
visit the waste site to assist discussion of facility history and waste units, and to help increase
understanding of the site and logistical issues. See Submodule 1.2, Note A, for additional
detail about items to include in a site visit.

Collect and evaluate available dataAvailable data are used to develop the initial
awareness of the site conditions and problems and to determine the additional information
required to make technically defensible decisions about remedy selection. Maximizing the
use of available data will lead to more efficient expenditure of resources by avoiding
duplication of previous data collection efforts and by helping to focus data collection efforts.

Insufficient collection and interpretation of available data often result in Rls that are
overextended and ineffectiv@he goal should be to extract the maximum amount of site
understanding from the available data.

Site data most often are scattered in a variety of reports, studies, databases, and files. For
most waste sites, the available data and historical information have never been compiled,
organized, or presented in the complete and coherent manner needed for an RI/FS. A
detailed site history can be particularly useful in later steps of the RI/FS process. Such
compilation, organization, and presentation can facilitate the RI/FS process by achieving
maximum access to and use of available data.

The site understanding will be reviewed and reused by the extended project team and will
constitute Chapter 2 of the work plan. See Submodule 1.2, Note B, for an example
organization. The site understanding can be placed directly into the work plan if it is initially
developed in such a format. (See Submodule 1.5, Note A, for an example work plan format.)

Develop conceptual site model and identify key data gapEhe conceptual site model is a
combination of descriptive text, source-pathway-receptor diagrams, and conceptual diagrams
that together provide a qualitative understanding of how a site works. The conceptual site
model should provide the best possible description of the (1) nature and extent of
contamination, (2) waste site physical setting, (3) geology and hydrology, (4) geochemistry,
(5) fate and transport mechanisms, (6) contaminant pathways, and (7) receptors. The
conceptual site model should reflect both known conditions and uncertainties.

Submodule 1.2, Note C, provides an example conceptual site model.

The conceptual site model is a powerful tool to help identify data gaps. A critical data gap in
the conceptual site model is any significant uncertainty in the interconnections between the
contaminant sources and releases, fate and transport, current nature and extent, and driving
forces and pathways to receptors. The conceptual site model explicitly represents these
interconnections. A significant uncertainty in the conceptual site model occurs when it

cannot adequately support the three major activities of the RI/FS process: (1) risk
assessment, (2) ARARs determination and evaluation, and (3) development and evaluation of
remedial alternatives.

Submodule 1.2 Site Understanding (continued)
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Submodule 1.2 Site Understanding (cont.)

Collect and evaluaw
available data.

), Go to Submodule 1.2
Note C.

NOTE:

LFls address key data gaps for 5

* Focusing the work plan Plan and conduct LFls
* Pursuing an accelerated action if useful.

+ Eliminating historical release
sites from further consideration

1
Step 6 continuedon )
next page. :

1.2 Site Understanding
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Submodule 1.2 Site Understanding (continued)

Step 5.

The significant data gaps in the conceptual site model represent potential data needs. The
significance of each data gap should be evaluated to determine whether the uncertainty is

acceptable and can be managed or whether additional data will have to be collected. See

Module 7, SAFER for more information about managing uncertainty during an RI/FS.

Uncertainty will always be a part of formulating a conceptual site model. Managing
uncertainty should start with the development of the conceptual site model. Three
fundamentals about uncertainty in waste site investigations are as follows:

. Uncertainty in understanding how a waste site works is inevitable, but complete
understanding of site conditions is unnecessary. The only necessity is to understand
site conditions sufficiently to complete the baseline risk assessment and ARARs
determinations, and to develop and evaluate remedial alternatives.

. Uncertainty can be reduced to a limited extent by remedial investigation.
Investigations to reduce uncertainty need to be balanced with available resources
and focused on gathering information to manage any remaining uncertainties.

. The extended project team needs to reach agreement on the level of uncertainty that
is considered manageable. One decision to make is whether it is less expensive to
manage uncertainty during later stages of the RI/FS, or to reduce uncertainty by
collecting more data. The levels of uncertainty derived from data collection can
often be quantified to provide criteria for the data collection approach.

Ecological risk assessment is an aspect of site understanding that often is underscoped.
Several ecological risk activities should begin at this time, including identifying ecological
pathways and receptors that may require further study and assembling ecological risk
specialists (see Submodule 2.4, Note B).

Plan and conduct LFls if useful.A limited field investigation (LFI) is a short-term, focused

data collection and analysis effort. LFIs can be used to address significant gaps in the
conceptual site model, even as early as the scoping phase. Data gathered through an LFI can
be used to focus the RI or to pursue early actions, such as expedited response actions.

Examples of common data gaps that can be addressed by LFIs are (1) uncertainties in
physical site conditions, including direction of groundwater flow, location of waste units,
extent of contamination, and affected media; and (2) types and levels of contaminants.

Following the NCP's preference of a bias for action, LFIs can be used to support accelerated
actions. An accelerated action can be a removal action or interim remedial action that is
performed before development of a full-scale RI/FS. LFIs can be used to resolve

(2) relatively small uncertainties in site conditions so that an accelerated action can proceed
or (2) regulatory issues that may hinder an accelerated action (e.g., whether a waste is a
RCRA hazardous waste).

The data collected and analyzed through the LFI are also used to refine the conceptual site
model. As the conceptual site model is updated with the new information, the data gaps,
significant uncertainties, and site understanding will change and directly influence future

Submodule 1.2 Site Understanding (continued)
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Submodule 1.2 Site Understanding (cont.)

| _ A Go o Submodule 1.2
Noto A.

% Go 1o Submodule 1.2
- Nole B.

) Go k Submodule 1.2
Nois C.

6
i Meet with stakeholders to
discuss conceptual site

understanding.

Go to Submodule 1.2
Note B.

Go to Submodule 1.3
Initial Evaluations
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Submodule 1.2 Site Understanding (continued)

Step 6.

data gathering activities. LFIs also can eliminate some historical release sites that were
identified in error.

For efficient implementation, LFIs require planning similar in format to the RI/FS work plan,
but with less detail. Compliance agreements may have specific implementation requirements
for field investigations and should be consulted. (DOE will develop future guidance on

LFls.)

Meet with stakeholders to discuss conceptual site understandinghe purpose of the
meeting is for the extended project team to present to the stakeholders the improved site
understanding that was developed after gathering and evaluating the available data (see
Step 3) and to explain how this improved site understanding will be used in developing the
RI/FS work plan.

The focus of this stakeholders meeting is to develop a common understanding of the problem
and proposed approach. Two key agenda items are discussion of technical issues and
identification of stakeholder issues and concerns. The agenda should be developed to
encourage discussion of the conceptual site model and how the project strategy will reduce
critical uncertainties in the conceptual site model. The meeting should include a technical
presentation of the current site understanding, the initial strategy for addressing key data
gaps, and a list of uncertainties that have been identified as manageable. Technical project
staff should direct the presentation, but the extended project team should be present.

Meeting at this point in the scoping process allows the focus to be placed on developing a
common understanding of the problem. This meeting continues the work of developing an
explanation of the site background and setting (Chapter 2 of the work san)

Submodule 1.2, Note B for example organization. After this meeting, the contents and main
points of site background and setting should be a matter of general agreement among the
stakeholders. After completing the steps in Submodule 1.3, Initial Evaluations, the next
logical meeting will encompass a full agenda: risk assessment approach, probable ARARS,
remedial action objectives (RAOs), need for treatability studies, and community relations
issues.

Submodule 1.2 Site Understanding (continued)
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Submodule 1.2 Notes on Site Understanding

Note A. Site Visit Checklist Visits to waste sites at DOE facilities are important to developing
site understanding. The DOE project manager or designee is responsible for
coordination of the site visit. Visits to DOE waste sites are often complicated by thﬂe
continuing operations, security issues, health and safety requirements, and transpjrtation
logistics.

The site visit primarily benefits the technical (DOE and contractor) staff that will prgpare
the RI/FS work plan. If the various site restrictions can be reconciled, the extende
project team also could be invited. The site visit will serve as useful background irj|all
future interactions with the regulators.

Checklist

. Site Access: Coordination should be with the operations contractor. Speqffic
attention should be given to access limitations (e.g., roads to waste sites,
walking required, radiation zones).

. Security: Facility security requirements for visitors need to be determined [for
the specific location of the waste site. Example requirements include
U.S. citizenship, escort protocol (number of visitors per escort), and time
required for processing. The security office should be contacted for specif
actions.

(9]

DOE facility and for a visit to the specific waste site. Some issues may indlude
requirements for a briefing, special equipment, radiation training, or medic
monitoring. The facility health and safety staff should be consulted.

. Health and Safety: Specific health and safety requirements may exist for [{ve

. Transportation: Confirm that an adequate number of vehicles and qualifieg]
drivers are available and have been reserved.

. Site Briefing: Before the site visit, a brief technical presentation outlining waste
site history and other pertinent facts is useful for maximizing the benefits
visiting the site. Site-knowledgeable staff (the DOE OU project manager g
operations contractor staff) are the best choice for this briefing. Informatio
should include location (site map), operations history, waste site history, afjd
current status.

In addition to the site briefing, a site-knowledgeable person could be included in
the visit. Useful information can be gathered during informal question and
answer sessions between the site-knowledgeable person and the staff thaj will
perform the work.

Note A: Site Visit Checklist
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Note B: Example Organization of Available Data

OPERABLE UNIT BACKGROUND AND SETTING
Operable Unit Site Description

2.1

2.2

2.3

2.4

2.1.1 Location

2.1.2  History of Operations

2.1.3  Facility Identification

2.1.4  Waste-Generating Processes
2.1.5 Interactions with Other Operable Units
2.1.6 RCRA Site Interactions
Physical Setting

2.2.1  Topography

2.2.2 Geology

2.2.3  Geohydrology

2.2.4  Surface Water Hydrology
2.2.5 Meteorology

2.2.6  Environmental Resources
2.2.7 Human Resources

Known and Suspected Contamination
2.3.1 Sources

2.3.2 Sail

2.3.3  Groundwater

2.3.4  Surface Water and River Sediment
235 Air

2.3.6 Biota

Conceptual Site Model

24.1 Sources

2.4.2 Pathways

2.4.3 Receptors

2.4.4  Uncertainties

Note B: Organization of Available Data
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Note B. Organization of Available Data. Organization of available data in written
chronologies, for the waste site or for each waste-generating process and disposal [unit, is
helpful in establishing the waste site history and probable conditions. Historical
information needs to be organized to determine (1) what is known, (2) contradictionf in
what is known (uncertainties), and (3) what is not known. For example, often, the efact
locations of waste units are not known. The data presentation should be concise ard
should clearly detail what is and is not known.

Types of Available Data

. Data pertaining to activities, operations, processes, and hazardous substarjces
used

. Data pertaining to past waste management and disposal practices

. Data relating to the types and quantities of hazardous substances present |p the

environment, including previous sampling results

. Data pertaining to environmental site conditions and migration potential
. Demographic and land-use information
. Historical and aerial photographs

Sources of Available Data

. Present and past site users, operators, and employees
. Local land records and deed books
. Representatives from Soil Conservation Service and USGS, well drilling

companies, etc.

. Local meteorological monitoring station
. Monitoring data
. Annual environmental surveillance reports

Available data will vary in quality and usability; these data often can be separated info
three categories:

. High-quality data for direct use in the RI/FS

. Low-quality data for use in scoping and assessing the general nature and gktent
of contamination

. Poor-quality data that are not valid or not representative of site conditions (¢.9.,
dated groundwater conditions) ﬂ

Note B: Organization of Available Data
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Submodule 1.2 Notes on Site Understanding (continued)

The compliance agreement may specify how to determine data usability on the bas|s of
quality. Factors to consider in categorizing available data quality include comparabi|ity,
analytic methods and laboratories, detection limits, and sample collection and handfing
methods. Regardless of data quality or the constraints placed on their use (e.qg.,
compliance agreement constraints), nearly all information is helpful in formulating tife
initial site understanding and developing the conceptual model.

The goal of evaluating available data is to extract maximum site understanding.
Superficial data evaluation generally results in missed opportunities to better underfjtand
the waste site and to focus the investigation. The available data should be evaluatgp
thoroughly for indications about the likely nature and extent of contamination, including
waste sources, migration pathways, and human and environmental receptors.

Effective data presentation is important for maximizing data evaluation. Common
presentation technigues include the following:

. Text: Descriptions of waste generation and management practices
. Maps: Locations of structures and waste management units, contours of
contaminant distribution and water table elevation, preliminary identificatior) of

migration barriers

. Conceptual drawings: Cross-section and fence diagrams, contaminant
distribution beneath waste sites

. Graphs: Time plots of groundwater data, sampling at depth results

. Tables: Waste inventories

Note B: Organization of Available Data (continued)
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Submodule 1.2 Notes on Site Understanding (continued)

Note C.

Example Conceptual Site Model A conceptual model should provide a current,

integrated summary of what is known, unknown, probable, and improbable about hﬂ;W

the site works. This may best be accomplished by using a combination of text, sou
pathway-receptor diagrams, and conceptual cross-sections.

This example conceptual model is an excerpt from a draft work plan for the Hanford

e_

Site. The 100-BC Area at Hanford includes the B Reactor area and the C Reactor grea.

The surface sources and facilities have been divided into four OUs (100-BC-1,
100-BC-2, 100-BC-3, and 100-BC-4). The groundwater beneath the entire 100-BC
is OU 100-BC-5. This excerpt is from a draft version of the 100-BC-5 RI/FS work pl
Its use is illustrative of how to develop a conceptual model and should not be interp
as activities currently under way in the 100-BC Area at Hanford.

Area
n.
ted

Considerable amounts of historical and sampling data were available for this OU; sfjch

availability is atypical. Although the amount of information is atypical, this example
well illustrates maximum use of available data in establishing an initial site

understanding. Any data gaps are immediately obvious when a conceptual model if

constructed at this level of detail.

The conceptual model was developed in 3 days. One day of staff time was spent
interpreting the data and constructing the initial model. A 1-day technical meeting

with Hanford Site personnel was spent presenting the initial model and making chafpges.

One day was spent finalizing the model and developing the graphics. This examplq
unedited version as it appeared in the draft work plan (U.S. DOE, January 1991,
Remedial Investigation/Feasibility Study Work Plan for the 100-BC-5 Operable Unit
Hanford Site, Richland, WashingtohOE/RL-90-08, Draft A).

is an

Note C: Example Conceptual Site Model
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Note C. Example Conceptual Site Model
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Submodule 1.2 Notes on Site Understanding (continued)

3.1.7 Site Conceptual Model

The data and evaluations discussed previously are integrated and
summarized in the form of a preliminary site conceptual model in this sectign.
The site conceptual model is preliminary because the data are not completg, not
all the data have been evaluated, and in most cases the data are not validated.

The two-fold purpose of the site conceptual model is to focus the
RI/FS process and to provide a basis for the initial risk assessment. A loto
data are available, but as stated previously, have limited use. Further, thes¢ data
were generally collected for other purposes and, therefore, may not be idedlly
suited for the RI/FS process. The site conceptual model is shown schematically
in Figure 3-13. Summarized in this schematic are the contaminant sources|
mechanisms for these contaminants to be released into other environmental
media, and potential pathways and receptors. This schematic, together with
estimates of key parameters such as contaminant concentrations, is part of{the
basis for modeling the initial human risks associated with the various
contaminants, pathways, and receptors.

The conceptual model is used to express qualitatively the best currenfThe conceptual model

estimates or understandings of the following information. should be very straight-
forward about the data
. The spatial distribution of contaminants in the groundwater| that are available and
system. Available data are very limited and, with one unavailable, and in
exception (the deep B3-2 P and Q wells), are limited to the| explaining when inter-
upper Hanford formation. pretations and
inferences are being
. Pathways contaminants may follow to potential receptors. [ made on the basis of
This is based on the integration of contaminant, available data.

hydrodynamic, hydrogeologic, and geologic data. Inferences
are made on relatively sparse and unevenly distributed datg.

. Contaminant sources. Most of the data for source locationlis
for the upper 20 ft (6 m) of the vadose zone. Inference is
made to the presence of contaminants near the unconfined
water table based on groundwater contamination, historic
records of water levels, type of waste disposed (liquid), and
groundwater temperature data.

. The hydrogeologic system. This is based on the integratiof of
hydrodynamic, hydrogeologic, and geologic data. The datg
are sparse and unevenly distributed on the 100-BC-5 operable
unit; however, there are a lot of data on the Hanford Site in
general, from which inferences are made.

. Barriers to contaminant transport. This is based on the
integration of contaminant, hydrodynamic, hydrogeologic,
and geologic data. The data are sparse and unevenly
distributed on the 100-BC-5 operable unit; however, there

Note C: Example Conceptual Site Model (continued)
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Submodule 1.2 Notes on Site Understanding (continued)

are a lot of data on the Hanford Site in general, from which
inferences are made.

The interaction of groundwater with surface water and
sediment. Investigations downstream of the 100 Areas
indicate that contaminants that reach the Columbia River a
diluted to below ARARSs or detection limits. There are no
data on surface water and sediment contamination adjacer
the 100-B/C Area.

Effects on biota. Much work has been done on the Hanford
Site in general but little at the 100-BC-5 operable unit.

Key aspects of the site conceptual model are summarized and
illustrated as follows.

3.1.7.1 Sources.The primary sources of contaminants that have affected ar
potentially still affect groundwater in the 100-BC-5 operable unit are located
the 100-BC-1, 100-BC-2, 100-BC-3, and 100-BC-4 operable units. Althougd
the sources are numerous, the primary known sources of groundwater
contamination are the following:

The cooling water retention basins (116-B-11 and 116-C-5
associated pipelines, and disposal trenches in the northern
portion of the 100-B/C Area (in the 100-BC-1 source opera
unit)

The demolished tritium facility and associated liquid waste
disposal crib (116-B-5) and French drain near the central
portion of the area (in the 100-BC-1 source operable unit)

The pluto crib and decontamination liquid waste disposal
cribs in the vicinity of the B Reactor buildings (in the
100-BC-1 source operable unit)

The pluto crib and sand filter east of C Reactor (in the
100-BC-2 source operable unit)

Other potential sources of groundwater contamination that are
considered less significant, based on the current knowledge of the site, are
radioactive and nonradioactive solid waste disposal sites and the septic tan
and associated leachfields.

The 100-BC-1 operable unit contains the following significant sourg
The sludge that remains in the 116-B-11 and 116-C-5 retention basins
constitutes the most significant source in terms of the mass of radiological
contamination that remains in the soil at the 100-B/C Area. The largest

€

tto

d Probable sources.
in
h

ple

the
ks

esRelative importance of
the sources.

concentrations of beta-gamma radiation at the 100-B/C Area also occur in the B

and C retention basin sludge, the retention basin fill soil, the soil beneath th
basins, and the scale and sludge that remain in the cooling water

Note C: Example Conce

ptual Site Model (continued)
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Submodule 1.2 Notes on Site Understanding (continued)

effluent pipelines. The primary source of tritium contamination is the 116-B

crib located just north of the site of the former 108 Building (the tritium

facility). Radiological contamination has been shown to extend to a depth @
least 20 ft (6 m) beneath most of the waste disposal sources sampled. The

BC-1 operable unit is the largest source operable unit in the 100-BC-5 oper
unit on the basis of surface area (see Figure 1-2) and volume of waste disp

Practices in the 100-BC-1 operable unit are believed to have led to much of
existing groundwater contamination in the 100-BC-5 operable unit. Howevd

=

f at
100-
Able
bsed.
the
B,

other source operable units may have contributed significantly to groundwater

contamination. One example is the pluto crib in the 100-BC-2 operable uni

is not a goal of the 100-BC-5 operable unit RI/FS to determine which sourcé

operable unit contributed more or less to groundwater contamination. How

source information will be required to effectively screen remedial alternative
the feasibility study stage of the RI/FS. The 100-BC-5 RI/FS will integrate g

screen potential contaminant sources from all operable units outside of
100-BC-1. The 100-BC-1 RI/FS will be conducted concurrently with the
100-BC-5 RI/FS.

Information on nonradiological contamination at the site is sketchy
is limited primarily to information on the chemicals used at the site and
groundwater sampling data. Large volumes of sodium dichromate were ad
to the cooling water to inhibit corrosion of the cooling water system in the
reactor. Also, chromic acid was used as a decontamination solution in the

reactor. Thus, itis assumed that the main sources of chromium at the site &
associated with the cooling water effluent facilities, particularly the sludge i

the basins and pipelines, and the soils beneath these facilities and the
decontamination cribs located near the B Reactor building. The source of
nitrate, which has been detected in groundwater in the 100-B/C Area and
vicinity, is assumed to be from the nitric acid used for decontamination
procedures.

Another source of contaminants is contaminated groundwater in lo
permeability material and in dead-end pore space within the aquifer and
contaminated groundwater from other locations on the Hanford Site. Diffus
of contaminants out of the pore space is believed to be slow, but perhaps lo
term. Understanding the magnitude and rate of release from dead-end por
may affect remedial alternative screening and selection. Understanding the
nature and extent of contaminants in groundwater flowing into the 100-B/C
Area may also affect remedial alternative screening and selection.

3.1.7.2 Groundwater System.Key elements of the conceptualization of the
hydrogeologic system are as follows.

Lt
D
Bver,
s in
nd

hnilajor data gap.

Hed

reWhere few data are
available, historical
information on opera-
tions may indicate
reasonable assumptions.

on

ng
PS

Probable conditions of
the groundwater system.

Note C: Example Conce

ptual Site Model (continued)
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Note C. Example Conceptual Site Model

'aly 0/8-001 10 waishg oibojoaboupAH jo [opon [onydasuo)

"¥1-¢ a4nbi4

IVAYILNI 0ALVNO0IY3d %
MO HILYM ONNOMS HLnoS
‘NOILO3S SSO¥D 40 NOWYO01 ¥04 ¥1-Z 34n9I4 338 3O NOLLD3¥(a " L ooc-
70N
LOVINOD 21907039 —d—
e — I T L T L T . _ S3INOZ_3NIINOD NI LNIIQVHO [ oov-
‘ Wd DUNESNITII L HSY "ONVS ‘AVIO N A RS 00z
© x o x X X X XORTTX e |0 _
LWSYE SNIVINAON T10YS  « o x x x x x x x x x x o T i XS = NOLLYH329VX3 WOLLU3A - ooc-
§——— x 4 X %X X X X X X %X X X X X X X X X X 001
[
Wy Q00NN TYSVE % TIAVHD ONVS AVTD O R L X X X T — 00z~
H — . et . - (<) . R - - ® - 0’ .
3 !0 . — pA u.o’ 4O/Im.s| 0
_— — — — _ —— —_— _— -
—~ = =" 3 m_ ° I~ 00L-
Wud Q00NN ¥amo1 - AV R I =t — T °©
. S e e s T o
é e . T T T
S -~ . [ 3HOWO ONy, ¢ T T =
g TIAVEO ONY GNYS LIS | J3ava0 HIN P R e - oo
< o © % o AWIQCONVS LUSG o e e e T t
) A — ° 0 —_ —-— .
2] awsans LT o s e sy WY, 0
%) - T o, .0, : v |
o] Lo T .| B >oz<m’ - e . T— IYOILY3A QUvMdN 00z
o —_— . . A
- -0 — __ o] 3HdNvT l.lo o °.° o
2| - o owowsy - | WAV M. EEEaadd S — - 00¢
L e (gt ; 1S HLM  -—
. WM OYOINVH — m%\w&dwimo T3AVYHO ANV ONYS aNVS ALTIS —
J 4 s o .z<om~ P - . QN T3AVYEO T3AVH9 ONV ANVS 3NI4
007 A3 = i o TANVS ALIS OGNV ,_“.séo TAVEO ,00% __ NOILVAI 1 [ 00¥
¥3AIY VIBANT10D o E T I7EV1 HALYM
— - °, o TIAVHO ONVS
_.m Wm.. . o XY oo S oo o
m Lie ) 2 - 00s
5 P * = = T4 @
e b S S “
z
LS Q 1S & 3
o “TAVYED e »Dz<w,4mz< g mmuo._mmm g L 009
4 sy¥3gINog S¥3qIN0e 3 BRIV
w
HLYON HLNOS
T I I T I I i [ { 1
< ~ ~ ~ ~ o o o o o o
g S ] 8 8 a8 S & 8 3
/ m m Q m nOu Q [=] Q Q Q
o] S Q a <] a <] =] ] S
SIIVNIJE00D INV 1d QU0INVH

Note C. Example Conceptual Site Model

1-46



Submodule 1.2 Notes on Site Understanding (continued)

The upper portion of the unconfined aquifer has been
contaminated with various radionuclides, nitrates, and
chromium by operations at the 100-B/C Area.

The regional vertical hydraulic gradient between the basal

Ringold unit (confined) and the unconfined aquifer is upwatd

(see Section 2.2.3.2.2).

The sediments of the Ringold Formation are stratified,
resulting in impediments to vertical groundwater flow and
contaminant movement.

The shallow aquifer is hydraulically connected with the
Columbia River. Changes in stage in the river, due to
variations in discharge from the Priest Rapids pool, directly]
affect the direction and rate of groundwater flow beneath th
100-B/C Area.

The hydrogeologic system in the 100-BC-5 operable unit is
conceptualized as being layered with strata of coarse- and fine-grained
sediments, overlying basalt. The significance of the stratification is that ver
groundwater movement and contaminant transport are largely controlled by
nature and extent of the various strata in conjunction with the direction and
magnitude of the vertical hydraulic gradient. The initial conceptualization of
the hydrogeologic system in profile is illustrated in Figure 3-14. Description|
of the key hydrogeologic elements of the site conceptual model follow.

3.1.7.2.1 Unconfined Aquifer. In the initial site conceptual model,
the unconfined aquifer consists of saturated sediments in the Ringold
Formation, although the top of the aquifer may locally extend upward into th
lower Hanford formation. The base of the unconfined aquifer is marked by
gradational contact between sands and gravels of the middle Ringold Form
and finer sand silts and clays of the lower Ringold Formation. The lower
Ringold is locally referred to as the "blue clay." Groundwater may occur un
semiconfined conditions in deeper portions of the middle Ringold Formatior]
because of the interlayering of relatively fine and coarse strata.

In very general terms, the direction of groundwater flow is northwar
toward the river. The hydraulic gradient is very low (on the order of 10 ft/ft

but steepens near the river due to the effect of stage fluctuations. The eIethion
i

of the water table is generally around 400 ft (123 m), using National Geode
Vertical Datum, beneath the 100-B/C Area. Water levels in the unconfined

The best and most
complete possible model
for how the site "works"
is developed on the basis
of the available data.

[¢]

icdlhe significance of

thehysical features of the
site to contaminant fate
and transport.

S

Ation

Her

s

ic

aquifer fluctuate daily in response to changes in river stage and with seasomnal

changes in recharge (see Section 2.2.3.2.3). The impact of fluctuations on
groundwater levels decreases inland from the river. Because of the hydrau
effects of the river, the direction and rate of groundwater flow at any time is
difficult to predict without a direct simultaneous measurement of groundwat
elevations.

ic

er
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Note C. Example Conceptual Site Model

HANFORD SITE
BOUNDARY

eyl

|

NOT
TO SCALE

COLDlCREEK —

’ SEPARATIONS
AREA

|
DRYICREEK ——m
I

LEGEND

GENERAL DIRECTION OF
FLOW IN THE UNCONFINED
AQUIFER

BASALT QUTCROP ABOVE
GROUND SURFACE

NOTES:

SEE FIGURE 3-16 FOR BASALT
OUTCROPS ABOVE WATER
TABLE.

Figure 3-15. Generalized Groundwater Flow Directions in the Unconfined
Aquifer in the Vicinity of the 100-BC Area.

Note C. Example Conceptual Site Model
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Submodule 1.2 Notes on Site Understanding (continued)

The unconfined aquifer receives local recharge from the limited
precipitation infiltrating across the site, from the Columbia River, and also,
perhaps, from upward flow of groundwater from the deep basalt units.
Recharge from the basalts may be occurring near the Gable Butte anticline
because there is an upward hydraulic gradient and there is potential for
enhanced vertical connection between the unconsolidated sediments and t
deeper basalt units via fracturing. The confining units in the unconsolidated
sediments (e.g., the blue clay in the lower Ringold Formation) pinch out ned
the anticline.

The basalts of the Gable Butte-Gable Mountain anticline create an
impediment to horizontal groundwater flow in the unconfined aquifer where
they are at elevations above the unconfined aquifer water level elevation. T
occurs south of the 100-B/C Area where Gable Butte creates a groundwate)
divide in the unconfined aquifer. In Gable Gap (see Figure 3-15 and 3-16),
between Gable Mountain and Gable Butte, the basalts do not rise above th
water level in the unconfined aquifer. Unconfined groundwater may flow
laterally from the separations areas toward the 100-B/C Area and vicinity
through Gable Gap and west of Gable Butte (see Figure 3-15). The target
analytes for groundwater sampling at 100-BC-5 should include known and
potential contaminants in groundwater beneath the separations area.

Eight monitoring wells are completed in the upper saturated zone t¢

provide monitoring of waste and contaminant levels in the unconfined aquif
Contaminants attributed to 100-B/C Area mission (e.g., trititih,  Cs, nitratg
chromium, or® Sr) have been detected at various concentration levels in all
the monitoring wells (see Section 3.1.3 for additional details).

The upper saturated sediments are variable but generally consists
sandy gravel, gravelly sand, and cobbles and boulders and is believed to bd
permeable, with hydraulic conductivity on the order of 10 to 1,000 ft/day (3 {
330 m/day). These sediments are members of either the Hanford or middid
Ringold formations. The upper Ringold Formation appears to be missing a
the Hanford formation lies unconformable on middle Ringold. Because of
stratification within the Ringold Formation, groundwater will tend to move
horizontally, parallel to bedding. Discharges of cooling water and liquid wag
to the surface of the aquifer would have entered the groundwater system ar
spread laterally away from the sources toward eventual discharge to the
Columbia River. Monitoring efforts should concentrate on zones of relativel
high permeability in the upper portion of the unconfined system.

A silty sand unit identified in the middle Ringold in well 199-B3-2 at
depth of approximately 150 to 250 ft (46 to 76 m) appears to be the upperm
recognizable layer (in terms of thickness) of relatively low permeability (see
Figure 2-18). Monitoring immediately above the top of this zone is specifieq
because, conceptually, the relatively low permeability of the unit may imped
downward migration of contaminants. The approximate range of hydraulic
continuity of this unit is expected to be one to two orders of magnitude less
that of the overlying sediments.
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Note C. Example Conceptual Site Model
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Submodule 1.2 Notes on Site Understanding (continued)

A zone of silt, sand, and gravel lies beneath the silty sand unit (see
previous paragraph) approximately between the depths of 250 and 370 ft
(76 and 120 m). Conceptually, this zone has a relatively high hydraulic
conductivity compared to the adjacent hydrostratigraphic units. A limited
number of monitoring wells will be completed in this zone.

The blue clay in the lower Ringold encountered in the 199-B3-2 we
believed to be continuous across the 100-B/C Area and vicinity. If so, this U
likely confines the lower aquifer(s). The horizon near the contact of the san
gravel, and silt of the lower-middle Ringold and the underlying blue clay of t
lower Ringold Formation will be monitored for groundwater quality. This
horizon is the deepest "permeable" zone above the blue clay (thought to be
significant regional aquitard), and the presence or absence of contaminants

this hydrostratigraphic unit will be important in characterizing the nature and

extent of shallow and deeper contamination.

3.1.7.2.2 Confined Aquifer. Below the blue clay unit is the basal

lis
nit
ds,
he

a How a question about
inthe site will be resolved.

Ringold. Samples of the basal Ringold from the 199-B3-2 well were descrilped

as clay, sand, and gravel. The basal Ringold in the 100-B/C Area may prod
small amounts of water to wells but generally would not be considered an
aquifer. An upward hydraulic gradient exists between the lower basal Ring
sediments and the unconfined aquifer based on existing water-level data (s
Figure 2-18). The basal Ringold is probably confined by the overlying blue
clay. Contaminants from the 100-B/C Area are not expected in the basal
Ringold unit because of the following conditions.

. There is an upward vertical gradient between the basal
Ringold Formation and the overlying unconfined aquifer in
the 100-B/C Area.

The blue clay unit of the lower Ringold Formation is
conceptually a confining layer that restricts vertical
groundwater flow.

Groundwater samples from basal Ringold at Well 199-B3-2 indicatd
tritium at a mean level of about 900 pCi/L, which is above the nominal
background tritium concentration in groundwater, given as about 200 pCi/L
this tritium is related to the contaminants found in the upper saturated Hanf
formation in the 100-BC-5 operable unit, then at some point a downward
hydraulic gradient had to exist with one or more of the following conditions:

. Interconnected fractures or permeable lithologies or a
combination of both cross-cutting the blue clay in the lower|
Ringold Formation

with more permeable lithologies in its place

Absence of the blue clay unit in the lower Ringold Formatig

uce

bld
be

Improbable conditions.

d

If
brd

=]
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Submodule 1.2 Notes on Site Understanding (continued)

Flaws in the 199-B3-2 well construction that allows or
allowed contaminants to flow vertically from the zone of
known contamination in the saturated Hanford formation to
the basal Ringold Formation.

Groundwater mounding as a result of effluent releases may
have temporarily reversed the upward vertical gradient
providing sufficient energy for the downward migration of
constituents.

The same rationale applies to the tritium detected in groundwater
samples from the Ellensburg Formation at 199-B3-2.

The existing data indicate that an upward hydraulic gradient exists
between the lower basal Ringold sediments and upper unconfined aquifer.
potentiometric surface for January 1989 was at 442.6 ft (150 m) in Well 199
B3-2-Q, screened at a depth of 635 to 645 ft (212 to 215 m). Water elevatid
in the shallow wells (e.g., 199-B4-1) are approximately 400 ft (135 m) for th
January 1989 data. However, little hydraulic data are available for the deep
units (e.g., below the saturated Hanford formation). Further, groundwater
mounding in the saturated Hanford formation is known to have existed durir
reactor operations, and in the past may have caused a downward hydraulic
gradient.

Basalt flows of the Columbia River Basalt Group and sedimentary
interbeds of the Ellensburg Formation lie below the Ringold sediments.
Groundwater movement occurs primarily within the brecciated interflow zor]
and sedimentary interbeds that separate individual basalt flows. The basal
interiors are dense, crystalline rock that can be effective aquitards if fracturi

g

es
flow
ng is

not significant. For this reason and because of the probable existence of upward

vertical gradients (from the basalts into the Ringold sediments), contaminar
the basal Ringold (if present) are not expected to migrate downward into th¢
Columbia River Basalt Group. The presence of tritium at Well 199-B3-2
(800 pCi/L) contradicts this conceptual understanding of the site hydrogeol
Explanations for this apparent inconsistency are as follows:

The contamination results from failed annular seals in the
bore at 199-B3-2.

The contamination migrated in the deeper zones from othe
portions of the Hanford Site, perhaps through Gable Gap.

The conceptual understanding of the hydrogeology is
inaccurate and deep downward migration of contamination
from the 100-B/C Area has occurred.

3.1.7.3 Vadose ZoneThe vadose zone consists primarily of sand and gravq
of the Hanford formation from ground surface to the water table. Key elemd
of the conceptualization of the vadose zone include the following.

tsTime conceptual model

b also indicates zones
where contamination is

bgynlikely and sampling is

unwarranted.

vell

I Uncertainties.

Is Probable conditions of
ntthe vadose zone.
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Submodule 1.2 Notes on Site Understanding (continued)

The lithology of the vadose zone is variable but generally
consists of sandy gravel, gravelly sand, cobbles, and bould
and is very permeable.

The vadose zone has been contaminated with various

radionuclides, nitrates, and chromium by the disposal of lig
and solid wastes within the 100-BC-1, -2, -3, and -4 operah
units.

The surface sources noted above have resulted in the pres
of localized, concentrated contamination within the shallow
vadose zone soils.

Low permeability silt lenses in this vadose zone may causg
lateral spreading of infiltrating liquid wastes.

Channeling within the vadose zone may enhance lateral
contaminant movement.

Distribution of contaminants at the capillary zone is
widespread as a result of the presence of a relatively thin, &
really extensive, groundwater mound, which existed during
facility operations.

Contaminants in the capillary portions of the vadose zone,
which are in contact with the top of the water table, may be
released to the groundwater through a combination of
infiltration from precipitation and water table fluctuations
related to fluctuations in the river level.

The majority of contamination in the vadose zone is expect
to be beneath the cooling water retention basins and relate
effluent lines, discharge lines, and outfalls.

Contamination beneath smaller sources such as cribs and

French drains may not have reached the groundwater tablg.

ers

uid
le

entae pattern of expected

contamination.

Transport mechanisms.

This groundwater

utmound is the key
hypothesis of the
conceptual model. It
was based on a review of
historical data and
speculation on the fate of
contaminants released
during operations.

The conceptual model
should provide
explanations or
hypotheses about the
contamination seen. In
this instance, order-of-
magnitude fluctuations
of tritium in some
monitoring wells had to
be explained.

The groundwater
mound hypothesis
indicated where the
residual contamination
should be.

Note C: Example Conceptual Site Model (continued)

1-55




This page intentionally
left blank.

1-56



Submodule 1.2 Notes on Site Understanding (continued)

Infiltration from precipitation may drive contaminants furthe
into the vadose zone and the water table. Until recently,
natural infiltration was believed to be low, on the order of
tenths of an inch per year, and perhaps zero some years.
Estimates of infiltration for the Hanford Site have recently
been revised upward. Measured infiltration parameters fro

ongoing studies will be used to refine the conceptual mode|.

Most of the contaminants found in the groundwater of the 100-BC-f
operable unit are believed to have been transported to the groundwater tab

The conceptual model
M will be continually
refined.

e by

the large volumes of liquid generated by the various process and cooling water

streams active during reactor operation. Contaminants are believed to exis
the unsaturated zone at all elevations. However, most of the contaminants
remaining in the saturated zone are believed to be relatively immobile withd
the driving force of the percolating process and cooling waters characteristi
the period in which the reactors operated. One major exception is the zone|
immediately above the water table. Contaminants near the water table may
represented as an intermittent source; rising groundwater may dissolve or |
out contaminants that otherwise would only reach the groundwater via
infiltrating precipitation or applied surface water.

3.1.7.4 Surface Water and SedimentsGroundwater from the unconfined
aquifer discharges to the Columbia River through springs near river level arn
baseflow through the sands and gravels of the Hanford formation. This

groundwater contains radionuclides, nitrate, and metal contaminants that e
drinking water standards. However, because of dilution, drinking water

standards are not believed to be exceeded in the Columbia River. Recreati
users at a point of groundwater discharge (e.g., springs) would potentially b
endangered if the water were ingested prior to being received and diluted b
river, or by direct contact with exposed sediments contaminated by the spri

Hot springs from the groundwater mound discharged to the river b
during the operations period. These hot springs may have contributed to b
sediment and river water contamination.

Contaminants are expected in association with near-shore sedimer
where groundwater from the 100-B/C Area is discharging to the Columbia
River. Deeper river sediments are likely to contain lower contaminant
concentrations because of the scouring action of the river. Any threats to th
environment or public health from contaminated sediments is probably thro
the food chain where aquatic plants would uptake contaminants from the
sediments and associated groundwater.

3.1.7.5 Aquatic Biota. Although there is little site-specific data on biota in th
100-B/C Area, studies at other 100 Area sites and the ongoing Hanford
environmental monitoring provide sufficient information for a general
understanding of the biota at the 100-BC-5 operable unit. Potential pathwa
that would affect biota or create human risk begins with plant uptake of
contaminants from sediments or aquatic organism intake of contaminated

fin

ut
C of

be
paétow the site "works."

das
Kceed

bnal

e
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ngExposure pathways.
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Historical information.

e
Data gaps.
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Submodule 1.2 Notes on Site Understanding (continued)

groundwater as described in Section 3.1.7.4, Surface Water and Sedimentg.
Other potential pathways include resident and visiting wildlife ingestion of Assumptions.
vegetation and aquatic organisms from the riparian zone and aquatic
environments in and along the Columbia River.

3.1.7.6 Air. The transport of contaminants via the air pathway does not apgedPathways that are not
to be significant at this time, although during active reactor operations, stack significant.

emissions did contribute to surface contamination in the area. Known
groundwater contamination is located 40 to 90 ft (12 to 27 m) below ground
surface. Known sources of contamination in the vadose zone are located under
several feet of clean soil. However, during the field RI, drilling may disturb
some contaminated materials, bringing contaminants to the surface. This, In
conjunction with strong, persistent winds at the site, will require strict adhergnce
to health and safety procedures and dust control measures during activitied such
as drilling.

Note C: Example Conceptual Site Model (continued)
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Submodule 1.3 Initial Evaluation

Background

Preliminary evaluation of the following is performed to the extent practicable and on the basis of current site
understanding:

. Risk Assessment (human health and ecological)

. ARARs Assessment

. RAOs

. Alternatives Development

. Evaluation of Early Actions and Treatability Studies
. Identification of Community Relations Issues

These steps together comprise an initial site evaluation. A large amount of site knowledge is gained through
this process of preliminary evaluations (e.g., site risks and possible remediation measures). Most importantly,
data gaps become immediately obvious. In addition, the strategy developed in Submodule 1.1 for conducting
the risk assessment, including the radiological risk assessment, is confirmed and refined; a list of probable
ARARs and preliminary RAOs is developed for the first time and become additional topics for consensus
building; needed treatability studies and potential early actions are identified; a preliminary list of issues that
requires public input is developed; consensus strategy for the RI/FS project developed in Submodule 1.1 and
the site understanding developed in Submodule 1.2 are confirmed and refined; and data needs are identified.

Organization

Submodule 1.3 discusses the following:

. Preliminary Risk Assessment

. Preliminary ARARs Assessment

. Preliminary Remedial Action Objectives
. Preliminary Technologies

. Treatability Studies

. Community Relations Issues

In addition, more detailed information is provided in the following notes:

. Note A-Key Differences Between Chemical and Radiological Risk Assessments
. Note B-Example ARARSs
. Note C-Preliminary Remedial Action Objectives

Sources

1. U.S. DOE, October 199Guidance on Public Participation for U.S. Department of Energy

Environmental Restoration ActivitieBraft.

2. U.S. EPA, June 1988ommunity Relations in Superfund: A Handbook, Interim Ver&BaA/540/6-
88/002, OSWER Directive 9230.0.38.

3. U.S. EPA, October 198&uidance for Conducting Remedial Investigations and Feasibility Studies
Under CERCLAInterim Final, EPA/540/G89/004, OSWER Directive 9356.3-01.

Submodule 1.3 Initial Evaluation
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Submodule 1.3 Initial Evaluation (continued)

4, U.S. EPA, May 1988 ERCLA Compliance with Other Laws Manual (Dra@SWER
Directive 9234.1-01.

5. U.S. EPA, August 198 ERCLA Compliance with Other Laws Manual, Volume 2
EPA/540/G-89/009, OSWER Directive 9234.1-02.

6. U.S. EPA, December 198Rjsk Assessment Guidance for Superfund: Volutdarnan Health
Evaluation Manual, Part AEPA/540/1-89/002.

7. U.S. EPA, December 199Rjsk Assessment Guidance for Superfund (Development of Risk-Based
Preliminary Remediation GoalsPpSWER Directive 9285.701B.

8. U.S. EPA, December 13, 19%isk Assessment Guidance for Superfund: Volurhithan Health

Evaluation Manual (Part B: Development of Risk-Based Preliminary Remediation GOSSYER
Directive 9285.7-01B.

Submodule 1.3 Initial Evaluation (continued)
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Submodule 1.3 Initial Evaluation

NOTE:

RAGS Part A: Baseline Risk
Assessment (EPA, 1989)
provides methodology for
assessing human health risk
for chemicals. No standard
methodology exists for
assessing radiological risk on
CERCLA or RCRA sites.

1.3 Initial Evaluation
1-64
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Submodule 1.3 Initial Evaluation (continued)

Step 1.

Step 2.

Step 3.

Refer to Submodule 1.2, Site Understanding.

Conduct preliminary risk assessmentA preliminary human health and ecological risk
assessment is performed to help identify pathways and scenarios of concern, potential need
for accelerated actions, and additional data required for the baseline risk assessment.
Identification of the media and contaminants that contribute the most to risk (on the basis of
the preliminary risk assessment) helps in focusing data needs. For ecological risk
assessments, initial problem scoping should be started (see Submodule 2.4, Note B) and the
results included as part of the preliminary risk assessment.

Preliminary risk calculations should be performed for all pathways and scenarios identified in
the conceptual site model (Submodule 1.2.). Data gaps result if the existing data cannot
support a preliminary risk assessment (the usual case). These data gaps usually become
identified data needs to be filled during the RI.

Preliminary risk assessments are typically based on incomplete, but available data.
Preliminary risk assessments generally compensate for insufficient data by relying on
conservative assumptions. Reducing reliance on conservative assumptions by filling data
needs during the RI improves the baseline risk assessment by supporting more realistic
estimates of risk (see Module 2, Site Characterization).

An example of a common data gap is the unavailability of background concentrations of
chemicals and radionuclides. Preliminary risk assessments often assume background
concentrations of zero. RI/FS risk assessments should ensure that calculated risks result from
site contamination and not from background levels. Adequate background information is
required to conduct the baseline risk assessment (see Module 2). This is especially important
for sites with metal and radioactive contamination because these contaminants often have
background concentrations above zero.

Differences exist between estimating risk for chemicals and radionuclides. See
Submodule 1.3, Note A, for an overview of the major distinctions.

Identify preliminary ARARs. Identification of potential ARARS, based on existing site
understanding, is necessary at this early scoping stage to help identify potential waste
management requirements and related data needs. Three types of ARARS are recognized:
chemical-specific, location-specific, and action-specific. Definitions are provided in EPA's
ARARs Manual, Volume 1 (EPA, 1988).

Chemical-specific ARARs may dictate remediation-level requirements and assist in early
establishment of potential remediation goals and data needs. Preliminary identification of
chemical-specific ARARs should be based on current site understanding. A listing of
example chemical-specific ARARSs is given in Submodule 1.3, Note B.

Location-specific ARARSs are requirements that limit or restrict activities in certain areas. An
example is restriction on actions in wilderness areas, wetlands, and floodplains.
Identification of location-specific ARARs should begin during scoping on the basis of current
site understanding. Early identification of location-specific requirements can help in
identifying and focusing allowable approaches to remediation. An example list of location-
specific ARARSs is given in Submodule 1.3, Note B.

Submodule 1.3 Initial Evaluation (continued)
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Submodule 1.3 Initial Evaluation (cont.)

NOTE:

Even at this early stage, the
scope of the study should be
limited by focusing on plausible
remedial appproaches.

NOTE:

RAGS Part B: Development of
Risk-Based Preliminary Remedial
Goals (EPA, 1991) should be
consulted for more detail on
integrating preliminary risk
assessments, ARARs, and RAOs.

4
Develop preliminary
remedial action
objectives.

Go to Submodule 1.3
Note C.

1.3 Initial Evaluation

1-66

5

Evaluate preliminary
technologies.

Step 6 continued on
next page.




Submodule 1.3 Initial Evaluation (continued)

Step 4.

Step 5.

Action-specific ARARS restrict or regulate treatment and disposal activities. Although
identification can begin with current site understanding, screening of technologies during
scoping should be completed before action-specific ARARs can be identified. Therefore,
action-specific ARARSs typically are not addressed during scoping.

ARARSs identification can be used to confirm specific data gaps that must be filled to

facilitate final ARARs evaluation. State regulations and requirements may also result in
ARARs. Specific state statutes should be reviewed that may be applicable and/or appropriate
at a specific facility.

CERCLA Compliance With Other Laws Manual (Parts 1 an@ER®A, 1988; 1989) andlisk
Assessment Guidance for Superfund (RAGS) B: Development of Risk-Based Preliminary
Remediation GoaleEPA, 1991) are helpful in developing preliminary ARARSs.

Develop preliminary remedial action objectives (RAOs)Following development of the
conceptual site model (Submodule 1.2), the potentially contaminated media have been
identified. RAOs are developed to help identify potentially feasible alternatives. Preliminary
RAOs should be developed for each contaminated medium that could affect human health
and ecological receptors. Each preliminary RAO should specify the following:

. Contaminant(s) of concern
. Exposure route(s) and receptor(s)
. Acceptable risk range or contaminant level or range of levels for each exposure

route following remediation [i.e., a preliminary remediation goal (PRG)]

The conceptual site model provides all of this information except remediation goals.
Development of preliminary remediation goals using ARARSs or preliminary risk assessment
results is described in OSWER Directive 9285.7-(RBk Assessment Guidance for
Superfund (RAGS) B: Development of Risk-Based Preliminary Remediatior([&als

1991).

Preliminary RAOs should be as specific as possible while recognizing site uncertainties.
Vague preliminary RAOs can lead to site characterization programs and feasibility studies
that are unfocused. See Submodule 1.3, Note C, for further detail on the process of
developing preliminary RAOs and examples of acceptable and unacceptable RAOSs.

Evaluate preliminary technologies.Potential remedial technologies are identified at this
point in the scoping effort to further identify data needs. Alternatives will have to be
evaluated in the feasibility study against seven technical criteria (see Module 5, Detailed
Analysis of Alternatives). Data collection efforts should be focused, to the extent possible,
on gathering the data that will be required in the detailed evaluation.

An important opportunity for streamlining the RI/FS at this point is to reduce the preliminary
list of technologies to focus only on plausible remedial alternatives. A full range of remedial
alternatives will not require evaluation in the feasibility study if that range includes options
that are clearly unlikely to be implemented, either for regulatory

Submodule 1.3 Initial Evaluation (continued)
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Submodule 1.3 Initial Evaluation (cont.)

1
Reler to Submodule 1
She Understanding.

Goto Submodule 1.3
Note A.
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6
Identify need for
treatability studies.

7
Assess public
participation and
community relations.

Go to Submodule 1.1
Note B.

Go to Submodule 1.4
Data Collection Plan.
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Submodule 1.3 Initial Evaluation (continued)

Step 6.

Step 7.

reasons or for reasons of effectiveness, implementability, and cost. In addition, the reliability
and acceptability of potential technologies should be assessed for potential viability. The
scope of the study should be limited by focusing on truly plausible remedial approaches even
at this early stage.

EPA has worked extensively to develop presumptive remedies for sites that have
contamination problems that are well understood (e.g., municipal landfills, PCB-
contaminated soils); these remedies may assist in identifying viable technology options at this
stage of the process. In addition, EPA policy encourages the use of past records of decision
(RODs) as an excellent basis for technology evaluations. Given the current limited number
of options for managing some DOE wastes, past decisions and technology availability
constraints can support significant narrowing of options even this early in the process.

Two types of data gaps may be associated with technologies. First, data may be needed to
evaluate the feasibility of the technology (e.g., whether low-temperature thermal desorption
can achieve the preliminary remediation goal). Second, data may be needed to support
alternative evaluation (e.g., Btu values of the wastes will be required to evaluate the costs of
incineration as an alternative). The DOE project manager or designee will need to determine
whether these data gaps represent data needs.

Identify need for treatability studies. Early identification and initiation of necessary

treatability studies is valuable to support selection of the remedy. Treatability studies may
also support EPA's bias for action, reduce risk to human health or environmental receptors, or
support DOE's broader technology development programs.

Treatability studies at some scale (e.g., pump tests, treatment technology trials) will be useful
for most alternatives. Treatability studies also are useful for determining the appropriateness
of innovative technologies and the effectiveness of conventional technologies under site-
specific conditions. For example, performing sensitivity analysis to identify key controlling
parameters (see Submodule 5.1, Note A) for technology effectiveness and determining their
variability over time is a common use of treatability studies. This determination also will

help in estimating probable conditions and assessing reasonable deviations.

If a treatment technology or emerging and innovative technology is identified as a
preliminary remedial action alternative, a treatability study may be required to develop the
data necessary for evaluation of alternatives that incorporate the technology. Emerging or
innovative technologies often require small-scale testing or specific performance and design
data to evaluate implementability and effectiveness. Treatability studies can be used to
provide this information. Identifying the need for treatability studies during scoping, either
as an emerging or an innovative technology, allows early planning for identifying data needs.
See Module 3 for additional detail on conducting treatability studies.

Assess public participation and community relationsCERCLA and the NCP require

DOE to conduct community relations activities during the RI/FS. DOE has established more
extensive public participation and stakeholder involvement requirements. The fundamental
aspect of community relations during an RI/FS is early and consistent involvement of
stakeholders in all steps of planning and implementation. A public

Submodule 1.3 Initial Evaluation (continued)
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Submodule 1.3 Initial Evaluation (continued)

participation plan about environmental restoration of a waste site will be developed as part of
scoping activities and included in the work plan. Submodule 1.1, Note B, provides additional
information on public participation strategy.

Facility-wide community relations plans should exist for CERCLA and RCRA activities at
each DOE facility. These plans specify, in general terms, the community relations activities
that will be appropriate for an RI/FS project. However, each specific project may have
additional needs and/or opportunities for public involvement at each step of the
decisionmaking process. For example, stakeholder opinions may be necessary for identifying
potential data needs or topics that should be addressed in the work plan. Such issues can
include potential receptors (past, present, or future); effects on recreation; adjacent or
competing land use; future land use; and cultural issues.

Guidance on Public Participation for U.S. Department of Energy Environmental Restoration
Activities(DOE, 1991) an€Community Relations in CERCLA: A HandbdBRA, 1988)
should be consulted for detailed information on community relations issues.

Submodule 1.3 Initial Evaluation (continued)
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Submodule 1.3 Notes on Initial Evaluation

Note A.

Key Differences Between Chemical and Radiological Risk Assessments

Primary Risk Indicator . For cancer endpoints, CERCLA chemical risk assessmenfs
use cancer incidence as the primary indicator of risk. Radiological risk assessmerjfs

traditionally use cancer mortality, although cancer mortality can be translated to capcer

incidence. Because DOE has not developed a "standard" for radiological risk

methodology for its facilities, the radiological risk assessment primary indicator is rjpt

consistently cancer mortality. Early determination and specification of the primary
indicators is important and should be clearly established with the regulators.

Radiological Risk Methodology Radiological risk methodology is based on radiatig

dose or radioactivity intake. The radiological assessment should include informatigin

about radiation doses and can include cancer mortality as an option. The methodd|l
be used should be established with the regulators.

Compatibility . Chemical and radiological risk assessments should be kept as
compatible as possible to facilitate communication and reduce the opportunity for

should use cancer incidence risk. Because differences in methodology between c
and radiological risk assessment are significant, the risks often are shown separat
not added.

technical confusion. For example, both chemical and radiological risk assessmenF

similar, standardized methodologies (e.g., EPA slope factors) or if they have been
translated into similar units (e.g., cancer incidence). Because a standard approac
not exist for DOE facilities, note that consensus about methodology development i
critical within the extended project team. Equally critical is explanation of the
methodology and use when communicating results to the stakeholders.

Chemical and radiological risk assessments can be added if they are developed un'
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Radiological Risk Assessments
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Submodule 1.3 Notes on Initial Evaluation (continued)

Note B. Example ARARs This list is intended as illustrative and is not a complete list of
ARARs.

Chemical-Specific ARARs

. Safe Drinking Water Act and regulations (Federal)

. State Drinking Water Act and regulations

. RCRA Groundwater Protection Standards

. State RCRA-equivalent regulations

. Nuclear Regulatory Commission Standards for Protection Against Radiation

. State radiation protection standards

. State radiation emission standards

. Clean Water Act and regulations (Federal)

. State Water Quality Standards

. Toxic Substances Control Act regulations

. National Emission Standards for Radionuclide Emissions from DOE facilities

. EPA Radiation Protection Standards for Managing and Disposing of spent nuclear(fuel;
high-level and transuranic radioactive wastes

. Clean Air Act

. National Primary and Secondary Ambient Air Quality Standards

Location-Specific ARARs

. RCRA treatment, storage, and disposal (TSD) siting requirements

. Executive Order 11990 on wetlands

. Executive Orders 11988 and 11990; actions within a floodplain

. Clean Water Act Section 404 wetlands protection

. Protection of areas that are part of the National Wildlife Refuge system
. Fish and Wildlife Coordination Act

. Wild and Scenic Rivers Act

. National Historic Preservation Act

Action-Specific ARARs

Any of the chemical-specific ARARs can control the design and implementation of remedial actiongl. In
addition, note the following.

. RCRA TSD facility requirements

. RCRA land disposal restrictions (LDRS)

. U.S. Army Corps of Engineers dredging and filling permits

. National Pollutant Discharge Elimination System

. Clean Air Act: National Emission Standards for Hazardous Air Pollutants
. Endangered Species Act (ESA)

Note B: Example ARARs
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Note C: Part 1. Identify Contaminants of Concern

Determine
if chemical
concentration
exceeds naturally
occurring
levels.

No

Determine
if contaminant
has established
toxicity value.

4
Develop toxicity
value, if possible.

5
Derive risk-based
screening levels and
identify
chemical-specific

Are
concentrations of

7
Eliminate contaminant

contaminants No 3 . .
i : # from further consideration
significantly above an as a contaminant of

MARARSs or risk-based
N\ screening
level?

concern.

Go to Note C Part 2.

Note C: Part 1. Identify Contaminants of Concern
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Submodule 1.3 Notes on Initial Evaluation (continued)

Note C. Preliminary Remedial Action Objectives

Development of preliminary /RAOs consists of four primary parts: (1) identifying contaminants of

concern/medium/land-use scenario; and (4) combining elements into an RAO.

revise RAOs during the FS. Preliminary RAOs need to account for human health and ecological
contaminants of concern, pathways, and receptors.

Part 1. Identify Contaminants of Concern
Step 1. Start.

Step 2. Identifying contaminants of concern is dependent on the background levels of
chemicals if background levels are available: chemicals above background
levels may be contaminants. Chemicals beneath background levels should not
receive further consideration as contaminants of concern. Chapter 5 of RAGS,
Part A (EPA, 1989) provides additional information on contaminants of
concern.

Step 3. Toxicity values of contaminants are taken from either the EPA Integrated Risk
Information System (IRIS) or Health Effects Assessment Summary Table
(HEAST) databases. If the contaminant toxicity value is available from either
of these databases, it is referred to as an established toxicity value.

Step 4. For some chemicals, EPA-derived toxicity values are not available. RAGS
Part A, Volume 1, Section 7.5 (EPA, 1989), provides recommended measures
for such situations.

Step 5. The procedure for deriving risk-based screening concentrations is presented in
RAGS, Part B (EPA, 1991). Some EPA Regions have developed separate
procedures that should be considered. Submodules 1.3 and 5.2 present more
information about identifying chemical-specific ARARS.

Step 6. Contaminant concentrations identified at the waste site should be compared with
identified chemical-specific ARARs or with the risk-based screening
concentration. The contaminant should not be considered further if the
contaminant levels do not significantly exceed either ARARs or risk-based
screening concentrations, or otherwise contribute significantly to cumulative
risk.

evaluated in the baseline risk assessment. The list of contaminants of concern de
during scoping is preliminary and subject to change (additions or deletions) throug
the remainder of the RI/FS process.

The RAO process described in this note is also used later in the RI/FS process when confirming afd
finalizing RAOs prior to alternatives development (see Module 4). During scoping, available infornmjation
is used to develop preliminary RAOs. Additional information gained during the Rl is used to confirqn and

concern; (2) identifying potential pathways and receptors; (3) developing PRGs for each contaminght of

Contaminants of concern are further considered in three stages: (1) PRGs develgped in
Part 4 of RAO development; (2) as one focus of the RI; and (3) as the contaminan{s

eloped

Wout

Note C: Preliminary Remedial Action Objectives
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Submodule 1.3 Notes on Initial Evaluation (continued)

Step 7. If contaminants are not significantly above background, and not above ARARS
or risk-based screening levels, they are not probable contaminants of concern.

Continue to Part 2, Identify Potential Pathways and Receptors.

Note C: Preliminary Remedial Action Objectives (continued)
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Note C: Part 2. Identify Potential Pathways and Receptors

1
Continued from Part 1.

2
Determine, for each
contaminant of concemn,
the potential pathways
and receptors.

Go to Note C Part 3.

Note C: Part 2. Identify Potential Pathways and Receptors
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Submodule 1.3 Notes on Initial Evaluation (continued)

Part 2. Identify Potential Pathways and Receptors
Step 1. Continued from Part 1.

Step 2. For each contaminant of concern, potential pathways and receptors (i.e.,
pathways are inclusive of contaminants, medium, migration mechanism,
receptor, and exposure) should be identified using the conceptual site model.
This information will be used to develop preliminary remediation goals (PRGS)
in Part 3 of this note.

Continue to Part 3, Develop PRGs for Each Contaminant/Medium/Land-Use Scendrio.

Note C: Preliminary Remedial Action Objectives (continued)
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Note C: Part 3. Develop PRG for Each Contaminant/Medium/Land-Use Scenario

1
Continued from Part 2.

B 2 [
Identify probable future land
use(s) for the waste site so
that appropriate exposure
pathways, parameters, and
equations can be identified.

4

Use risk-based calculated
protectiveness levels in

developing PRGs.

chemical-specific
ARARs available for
each contaminant/

medium/
land-use?

5
Use ARARs-based
approach to developing

6
Develop PRG for each
§ contaminantmedium/land use
{ incorporating either appropriate
ARAREs or arisk-based,
1 protective contaminant level.

Go to Note C Part 4.

Note C: Part 3. Develop PRG for Each
Contaminant/Medium/Land-Use Scenario
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Submodule 1.3 Notes on Initial Evaluation (continued)

Part 3. Develop PRGs for Each Contaminant/Medium/Land-Use Scenario
Step 1. Continued from Part 2.

Step 2. The probable future land use(s) for the site must be determined to enable
identification of appropriate exposure pathways, parameters, and equations.
These will be used to determine risk-based, calculated values of preliminary
remediation goals. Future land uses are uncertain for most DOE facilities.
Submodule 2.4, Note C, provides more insight into future land uses at DOE
facilities.

Step 3. Chemical-specific ARARs are identified for each combination of
contaminant/medium/land-use. This is the ARARs-based approach to
developing PRGs. A risk-based, calculated PRG is developed if an ARAR is
not available or if it is determined that the ARAR is not protective.

Step 4. Exposure pathways and routes, exposure parameters, and risk calculation
equations have been identified for each contaminant/medium/land-use
combination from Parts 2 and 3. Using the risk-based calculated contaminant
levels and the most appropriate and readily available toxicity values (either
established or calculated), identify the contaminant level that is considered
protective.

Step 5. If a chemical-specific ARAR is available, a PRG is developed on that basis.
Submodules 1.3 and 5.2 provide more information on ARARs. Action-specific
ARARs are not considered during development of preliminary RAOSs.

Step 6. PRGs are developed for each contaminant/medium/land-use combination by
using an appropriate chemical-specific ARAR or a risk-based protective
contaminant level.

Continue to Part 4, Develop Preliminary Remedial Action Objectives.

Note C: Preliminary Remedial Action Objectives (continued)
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Note C: Part 4. Develop Preliminary RAOs

1
Continued from Part 3.

2
Develop each RAO by combining

* Contaminant of concern

* Medium

* Potential pathways and receptors
*PRG

Note C: Part 4. Develop Preliminary RAOs
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Submodule 1.3 Notes on Initial Evaluation (continued)

Step 1.

Step 2.

Step 3.

Part 4. Develop Preliminary Remedial Action Objectives

Continued from Part 3.

Develop individual preliminary RAOs by combining the contaminants of
concern (Part 1), medium of interest (Part 2 and 3), potential pathways and
receptors (Part 3), and PRGs (Part 3).

RAOs should be as specific as possible while recognizing site uncertainties. Vaguge

RAOs can lead to unfocused site characterization programs and FSs.

Examples of specific RAOs are as follows:

Prevent direct-contact human exposure to strontium-contaminated surfaceg
above levels determined to exceed the range 6f 10 to 10 excess lifetime
cancer risk.

soils

Meet state ambient water quality standards for protection of resident trout from

heavy metals in the Green River at its confluence with Yellow Creek.

Prevent breach of pond berms and subsequent release of contaminated pgnd

sediments caused by a design flood or a design earthquake. The design f
one-half the probable maximum flood (PMF) and the design earthquake is
maximum credible earthquake (MCE).

Meet ambient water quality criteria at a compliance immediately above the]
defined starting point of the Clark Fork River.

Prevent ingestion of water within the operable unit above the state maximLum

contaminant levels or above established reference doses for copper, iron,
zinc, and cadmium.

For groundwater, the RAO is to reduce the levels of arsenic and cadmium
achieve compliance with the state maximum contaminant levels throughou
contaminant plume.

Prevent ingestion and direct contact with soil having polycyclic aromatic
hydrocarbon (PAH) contamination above a risk range ¢f 10 fo 10 .

Example of a non-specific RAO follows:

pod is
the

ead,

0
the

Protect public health and the environment from exposure to site contaminghts.

Note C: Preliminary Remedial Action Objectives (continued)
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Submodule 1.4 Data Collection Pian

Scoping

1.4 Project Management Approach

1.2 Site Understanding

1.3  Iniliaf Evaluation

\w Waork Plan Preparation \

o Establishing Data Needs

* Completing DQOs

* Defining Rl Tasks

1.4 Data Collection Plan
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Submodule 1.4 Data Collection Plan

Background

The work plan must specify in appropriate detail why data are being collected, what data will be collected
during the remedial investigation, and how the data will be collected. This submodule explains the use of the
DQOs process and the principles of the SAFER approach (see Module 7) to establishing an effective but
minimum data collection effort.

Organization

Submodule 1.4 discusses the following:

. Establishing Data Needs
. Completing DQOs
. Defining RI Tasks

In addition, more detailed information is provided in the following notes:

. Note A-EPA DQO Process
. Note B-Decision Rules
. Note C-Example RI/FS Task
Sources
1. U.S. DOE, January 199Remedial Investigation/Feasibility Study Work Plan for the

100-BC-5 Operable Unit, Hanford Site, Richland, WashingiddE/RL-90-08, Draft A.

2. U.S. EPA, March 198 Data Quality Objectives for Remedial Response Activities
EPA/540/G-87/003, OSWER Directive 9335.0-7B.

3. U.S. EPA, October 198&uidance for Conducting Remedial Investigations and Feasibility Studies
Under CERCLA|nterim Final, EPA/540/G-89/004, OSWER Directive 9355.3-01.

Submodule 1.4 Data Collection Plan
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Submodule 1.4 Data Gollection Plan

1
Refer to Submodule 1.3
Initial Evaluations.

NOTE:
Basic principles of the DQO:

1. Data are collected for specific

dataneeds. 2 Go to Submodule 1.4
2. Data needs are identified by Establish specific Note A.

data users, not data collectors. data needs.

3. No data should be collected
unless a specific purpose has
been identified, including the
required decision, resulting action,
and allowable uncertainty.

)
Step 3 continuedon )
next page. !

]

1.4 Data Collection Plan
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Submodule 1.4 Data Collection Plan (continued)

Step 1.

Step 2.

Refer to Submodule 1.3, Initial Evaluation.

Establish specific data needsThe goal of this step is to develop a list of very specific and
carefully justified data needs that will define the scope of the data collection efforts during
the RI. All decisions to be made during the RI/FS process and, hence, all legitimate data
needs for the RI/FS process, occur in connection with one or more of the following major
activities:

. Completing a risk assessment (human health and ecological)
. Conducting an ARARSs analysis
. Developing, evaluating, and (later) designing remedial alternatives

Data that are not needed for one of these three purposes are unnecessary to the RI/FS and
probably should not be collected. Very few exceptions occur; these exceptions generally
relate to stakeholder interests that are not directly relevant to these major activities, to the
RI/FS, or to health and safety concerns for site workers.

Data collection is very expensive and involves some risk (e.g., chemical exposure, site
hazards) to the field personnélhe DQOs process is the primary tool for ensuring that no
unnecessary data are collecteBee Submodule 1.4, Note A, for additional detail on DQOs.

The potential data needs identified in Submodule 1.3 should be reviewed. These will serve as
the basis for defining specific data needs. Confirm that each potential data need can be
related to a specific data gap and is required to meet one or more of the three objectives listed
above. If a specific need cannot be identified on the basis of these objectives, determine if
there is a related issue (e.g., community relations) that justifies the data need. (Information
about ecological data needs are discussed in Submodule 2.4, Note B.)

Some data gaps do not become data needs. The necessity to fill data gaps exists only if the
uncertainties associated with the data gaps are not acceptable or cannot be managed. These
data gaps are identified as data needs.

For example, assume that soil contamination at a site is known well enough to complete an
ARARs analysis, baseline risk assessment, and order-of-magnitude cost estimates for
excavation and disposal, but not well enough to lay out a detailed excavation plan. Detailed
sampling could fill such a data gap. Data collection during excavation activities can be done
using field screening techniques or field support laboratories to determine the bounds of the
excavation. This data gap is acceptable because it can be easily managed during the response
action itself; it does not constitute a data need for the RI.

Final data needs are established by consensus with the extended project team, and through
stakeholder input. The required data characteristics should be explicitly developed for each
specific data need. The data description should include what the data consist of, where they
will be collected, when they will be collected (period and frequency), and the decisions in
which they will be used. Proper use of the DQO process will facilitate the development of
data descriptions.

Submodule 1.4 Data Collection Plan (continued)
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Submodule 1.4 Data Collection Plan (cont.)

NOTE:

The tasks as written in the work
plan and its appendices should
be sufficiently clear and specific
so that contractors not involved
in the work plan development
could conduct work plan
activities independently.

1.4 Data Collection Plan
1-90
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Complete DQOs.

Go to Submodule 1.4
Note B.

4
Develop data collection
plans.

Go to Submodule 1.4
Note C.

Go to Submodule 1.5
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Submodule 1.4 Data Collection Plan (continued)

Step 3.

Step 4.

Complete DQOs.Once the data needs are established, the DQO process is completed by
determining data quantity and quality. The amount of data that will be required to achieve a
particular level of certainty is as important as the analytical quality level. This aspect of the
DQO process often is not given sufficient attention during scoping. EPA's DQO Guidance
document (EPA, 1987) explains in detail the process for ensuring that an adequate amount of
data are collected for the identified purposes.

The analytical level (quality) required for specific data needs is an important part of the DQO
concept. EPA has defined five levels of analysis for samples (see Submodule 1.4, Note A)
and provided example data uses and analysis for each level. In general, the higher levels of
analysis equate to greater costs and time requirements. The level of acceptable uncertainty is
related to analytical level because, in general, when the level of acceptable uncertainty is
high, fewer data are required. Thus, the time and cost of analysis is reduced. These tradeoffs
should be analyzed during the design of a data collection program. The DQO Guidance
(EPA, 1987) provides more detail on appropriate analytical levels for varying data uses. Use
of the appropriate analytic levels of data (e.g., Level 3 vs Level 4) is an effective streamlining
measure. Litigation-quality backup documentation (as provided with Level 4 data) is rarely
necessary at DOE OUs because DOE typically faces low-litigation potential. Based on these
factors, the DOE project manager or designee should identify and develop appropriate
analytic levels to support decisions with the extended project team.

Spatial variability in samples is also an important contributor to uncertainty in data quality.
Methods used in the DQO process that are important in reducing spatial sources of variability
include use of statistical techniques; careful definition of decision objectives in the form of a
stated hypothesis; discussion of acceptable levels of error in the resulting decision; and the
use of optimized statistical design to obtain spatially representative data at minimum cost.

The final data needs, as attained by extended project team consensus, are presented in
Chapter 4 of the work plan, Work Plan Rationale. This chapter specifies the reasons for each
type of data collection.

[Note: EPA is expected in the near-term to release new DQO guidance. Once issued,
DOE will provide updates to this submodule, as appropriate.]

Submodule 1.4, Note B, describes one technique that can be used to complete the DQO
process.

Develop data collection plansData collection subtasks are defined for each of the data
needs. Each data collection subtask includes sampling design; sampling method; and sample
numbers, types, and locations.

The data collection plans and sampling and analytical protocols are presented in Chapter 5 of
the RI/FS work plan and its appendices. The tasks, as written in the work plan and its
appendices, should be sufficiently clear and specific. This requisite would allow a contractor
that was not involved in the work plan development to complete the work on an independent
basis. Submodule 1.4, Note C, provides an example RI/FS task for site characterization.

Submodule 1.4 Data Collection Plan (continued)
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Submodule 1.4 Notes on Data Collection Plan

Note A

EPA DQO Process The basic aspects of the DQOs process are repeated here as
follows:

. Data needs and DQOs should be specified by those who will use the data

by those who will collect it. However, data collectors also need to know wijy

particular data are being collected.

. Data should be collected only to meet identified nerdsfor general site
characterization. The decision(s) to be supported by the data should be
specified before data collection.

. The quantity and quality of each type of data to be collected, including the
required level of supporting quality assurance/quality control (QA/QC)

JInot

documentation for any analysis, should be specified before collection so thgt the

data will be appropriate for the intended use.

The DQO process is a two-step process for identifying data needs. First, the typeg of
decisions that need to be made during the RI/FS are exhaustively identified. Secopd, the

types of data that will be required are identified and compared with the available d

ta to

identify gaps. A third step, not covered in the EPA DQO process, involves identify|hg

the data gaps that will have to be addressed by collecting additional data and the

ta

gaps that represent uncertainties about the site that can be managed while condudting

remedial actions (RAs). Only the data gaps that cannot be managed as acceptabl

uncertainties become data needs and have to be filled through data collection effofjts

during the RI.

[Note: EPA is expected in the near-term to release new DQO guidance. Once
issued, DOE will provide updates to this note, as appropriate.]

Analytical Levels for the DQO Process

Level I-field screening or analysis using portable instruments. Results often are n
compound specific and not quantitative, but results are available in real time. It is
least costly of the analytical options.

Level lI-field analysis using more sophisticated portable analytical instruments; in

he

ome

instances, the instruments may be set up in a mobile laboratory on the site. A widjarange

of data quality can be generated depending on the use of suitable calibration stan

rds,

reference materials, sample preparation equipment, and operator training. Resultg{ are

available in real time or several hours.

Level lll-all analyses performed in an offsite analytical laboratory. Level Il analysgs
may or may not use Contract Laboratory Program (CLP) procedures, but generallyffdo
not use the validation or documentation procedures required of CLP Level IV analysis.

The laboratory may or may not be a CLP laboratory.

Level IV-CLP Routine Analytical Services (RAS). All analyses are performed in ar}

offsite CLP analytical laboratory by following CLP protocols. Level IV is characteri
by rigorous QA/QC protocols and documentation.

ed

Note A: EPA DQO Process

1-9

3



This page intentionally
left blank.

1-94



Submodule 1.4 Notes on Data Collection Plan (continued)

12

Level V-analysis by nonstandard methods. All analyses are performed in an offsit
analytical laboratory that may or may not be a CLP laboratory. Method developmégnt or
method modification may be required for specific constituents or detection limits. (fLP

Special Analytical Services (SAS) are Level V.

Note A: EPA DQO Process (continued)
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Submodule 1.4 Notes on Data Collection Plan (continued)

Note B.

Decision Rules Decision rules are statements that (1) summarize the output of th?HEQO

process and (2) identify the decision being made, the type and quality of data nee
support the decision, and the resulting action pending the decision. To develop a

d to

decision rule, a format should be used that links the probable condition and the degision
by specifying what data will be collected and how data will be used. The quantity gnd

quality of data that are collected are determined by the level of acceptable uncerta
making the decision.

Example Characterization Decision Rules

. Aquifer-If concentration of TCE exceeds 20 ppm in any monitoring well
screened in the shallow portion of the upper aquifer from which a quarterly

ty in

aggregate sample is collected over 24 hr, then the portion of aquifer repregented
by the screened interval will be considered above action level and will reqdiire

further investigation.

. Soil-If XRF screening results indicate the soil in any of the 100-ft segmentf
the soil in any of the 100-ft segments of the berm likely contains lead at or
above 500 ppm, confirmatory samples will be collected from that segment

of

according to the procedure in Section X.Y of this sampling plan and sent tq the

offsite laboratory for analysis as specified in the QAPP.
Example Remediation Decision Rule

. If the concentration of TCE at the well head in each of the extraction wells
becomes asymptotic or decreases below the Maximum Contaminant Leve

(MCL), the extraction and treatment of water will cease and a risk evaluatigin

will be conducted for the asymptotic wells to determine if it is belo# 10 . |
greater than 10 , a permanent alternative supply of drinking water will be
provided.

Example Deviation Decision Rule

. If the concentration of radon exceeds 5 pCi/L of air at the working fence lirfe in
any monitoring station during remediation, a mechanical ventilator will be ysed

until the concentration decreases below 5 pCil/L.

The extended project team should reach consensus on the decision rules, includinfy the

level of acceptable uncertainty, that will be used in the Rl and FS.

Determining an acceptable level of uncertainty in data is important in defining techfpical

data sufficiency. The level of acceptable uncertainty will vary with the specific datd
For example, the acceptable uncertainty for data required for ARARs determinatiol)
be lower (i.e., less uncertainty) than that required for development of remedial

use.
may

alternatives. The level of acceptable uncertainty also will affect the cost of obtainirIE
inty

data. A larger level of uncertainty can be acceptable if plans to manage the uncer

can be developed, such as use of contingency plans. The key to this step is to def|jne an

acceptable level of manageable uncertainty.

Note B: Decision Rules
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Submodule 1.4 Notes on Data Collection Plan (continued)

12

Level V-analysis by nonstandard methods. All analyses are performed in an offsit
analytical laboratory that may or may not be a CLP laboratory. Method developmégnt or
method modification may be required for specific constituents or detection limits. (fLP

Special Analytical Services (SAS) are Level V.

Note A: EPA DQO Process (continued)
1-99



This page intentionally
left blank.

1-100



Submodule 1.4 Notes on Data Collection Plan (continued)

Note C.

Example RI/FS Task The work plan should describe each Rl and FS task separatgly in
the Rationale and Approach section, by providing detailed rationale and objectives||for
each task. These detailed descriptions serve as background for the task descriptigns in

the FSP, which are briefer and do not repeat the rationale and objectives.

This example task description is an excerpt from a draft work plan for the Hanford
The 100-BC Area at Hanford includes the B Reactor area and the C Reactor area.
surface sources and facilities have been divided into four OUs (100-BC-1, 100-BC
100-BC-3, and 100-BC-4). The groundwater beneath the entire 100-BC Area is

OU 100-BC-5. This excerpt is from a draft of the 100-BC-5 RI/FS work plan. Itsu

bite.
The
21

eis

illustrative and should not be interpreted as activities currently under way in the 10[p-BC

Area at Hanford.

Task descriptions should be worked out in detail. Inconsistencies and gaps in logi

become apparent when a description is detailed and explicit. Thinking through a tgsk at

this level and subjecting it to technical review is critical to refining a work plan that
optimizes the value that can be derived from a minimized data collection effort.

Uncertainties in how the task should be carried out should be clearly delineated arf left

to the field team to resolve in the field. Given the site uncertainties, this task desc

ption

provides the best possible direction for locating the wells. Note that some data colflection

tasks that were envisioned, particularly deep wells into the confined aquifer, are n
being pursued because they could not be justified on the basis of the conceptual
and the DQOs.

odel

The following example is an unedited version of an RI task description as it appeafed in

the draft work plan (U.S. DOE, January 19B&medial Investigation/Feasibility Study

Work Plan for the 100-BC-5 Operable Unit, Hanford Site, Richland, Washington
DOE/RL-90-08, Draft A).

Note C: Example RI/FS Task
1-101
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Submodule 1.4 Notes on Data Collection Plan (continued)

5.1.6.2.3 Activity 6b-3-Drilling and Sampling. This activity is
synchronous with Subtask 2¢ (Geophysical and Radiation Surveys) and
Activity 3b-2 (Drill Site Evaluation). The locations of the 24 proposed well

completions are shown in Figure 5-1. Well locations are shown as squares

representing multiple completions and circles representing single well
completions. The relative size of the squares and circles correlates to the
of uncertainty as to the specific well placement. Four hydrostratigraphic uf
will be monitored: the basal Ringold (referred to as D-level wells), the bast
the middle Ringold, just above the "blue clay" (referred to as C-level wells)
middle Ringold (referred to as B-level), and the top of the shallow aquifer
(referred to as A-level). The monitoring wells can be described in five grod
as follows:

There will be three well clusters to monitor the four
hydrostratigraphic unitsthe well clusters are located in the
NW, NE, and SE corners of the 100-B/C Area (see
Figure 5-1). The existing 199-B3-1 well will be made a p4
of the cluster at the NE corner of the area. The existing
199-B3-1 well is completed for monitoring at the water tab

There will be one well cluster to monitor three uritse

lower Ringold Formation above the clay layer, the middle
Ringold, and at the water table. This well cluster is locate(
the SW corner of the area.

There will be one well pair to monitor the middle Ringold
Formation and at the water table. This well pair is located
northeast of the B Reactor, near the center of the area.

There will be eight wells to monitor at the water table. The
wells are located within the area to provide a better
distribution of data points for evaluation of shallow
groundwater flow, and to provide source-specific chemistry
data for evaluation of interim remedial measures.

The zones targeted for well completion are illustrated in Figure 5-3.

The basis for monitoring in each of these zones is presented in the followir
sections. Figure 5-4 summarizes the data needs rationale for each well
completion with respect to the groundwater as well as the geology investig

Deep wells will not be drilled into the basalts during the Phase | RI
better understanding of the vertical movement and nature and extent of
contamination in the Ringold Formation is required to justify and optimize {
deep drilling. Existing data will be compiled and examined during the RI fd
evidence of contamination in the basalt as well as to better understand the
and magnitude of the groundwater mound and potential effects on groundy
gradients. Also, wells will not be drilled on the north side of the Columbia
River. Flow directions, vertical gradients, and groundwater

P

degree
its

b Of
the

PsS

| in

g The work plan must
justify each data
atioallection effort.

Avaluation of the
conceptual model
uatetermines which
r questions do not need to
exdiergursued and indi-
vatates data gaps that need
to be filled.

Note C: Example RI/FS Task (continued)
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Submodule 1.4 Notes on Data Collection Plan (continued)

quality data in C- and D-level must be evaluated and justification must be
demonstrated before cross-river and other offsite drilling is conducted.

Three wells will be completed in the basal Ringold Formation (D-le
wells) (see Figure 5-1). These wells will provide hydraulic head data, estin
of hydraulic conductivity, and groundwater samples for chemical and
radiological analyses. Evaluation of these data will provide the following:

Estimate of the horizontal gradient direction and magnitud
the basal Ringold unit, assuming a planar groundwater
potentiometric surface

Estimates of the vertical gradient direction and magnitude
between other monitored hydrostratigraphic units in the
overlying sediments and underlying Ellensburg Formation
(monitored at 199-B3-2Q)

Better understanding of the nature and extent of

contamination in the basal Ringold unit and possibly the
relationship between contaminants in the shallow aquifer g
basal Ringold unit.

D-level wells will be completed at cluster locations 199-B10-1,
199-B10-3 and 199-B10-4. The cluster wells were located along the boun
of the site in the NW, NE, and SW corners (see Figure 5-1). This lateral
distribution will provide the sitewide data for this initial evaluation of the ba
Ringold Formation in Phase I.

Four wells will be completed in the middle Ringold Formation abov
the blue clay (C-level wells). These wells will provide hydraulic head
measurements, estimates of hydraulic conductivity, and groundwater data
base of the unconfined aquifer. Monitoring in this zone is important to veri
the present conceptual model that indicates the blue clay is an effective bg
to vertical groundwater flow. Groundwater chemistry and hydraulic head

vel
hates

b iThe specific use(s) must
be given for each data
point or data type.

Haries

¥

e

at the

ly RI data will be used to

rrigerify and improve the
conceptual model to

differences between the basal and lower Ringold Formation will be evaluatedprovide information

and will be compared to test this model. The C-level wells will be complete
cluster locations 199-B10-1, 199-B10-2, 199-B10-3 and 199-B10-4 (see
Figure 5-1).

A monitoring well will be installed at the base of the upper sand an
gravel unit in the middle Ringold (B-level wells) at the five cluster locations
(see Figure 5-1). Data from these wells will be used to evaluate the chemi
stratification in the unconfined aquifer. The groundwater from the existing
wells completed near the top of the aquifer (A-level) is contaminated. The
deeper B-level wells will provide data to assess the vertical extent of
contaminants in this upper hydrostratigraphic unit. Vertical groundwater
movement within the shallow aquifer may also be evaluated from hydraulig
head data collected at these well cluster locations.

d egquired for assessing
pathways.

d

caHow the data will be
evaluated.
be

Note C: Example RI/FS Task (continued)
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Submodule 1.4 Notes on Data Collection Plan (continued)

Twelve wells will be installed at the top of the shallow aquifer

The most intensive

(A-level) (see Figure 5-1). This zone will be studied in the greatest detail in investigation is directed

Phase | because the shallow groundwater system is known to be contamir]
(see Section 3.1.3) and the nature and extent of contaminants in this zone
be better defined before conclusions can be made with respect to risk
assessment, ARARs and screening of remedial alternatives (including no-
action). Additional source specific wells (contingency wells) may be install
to assess the need for interim remedial measures.

Four A-level wells will be completed at the cluster locations. Eight

atemlthe locations that the

muashceptual model
indicates are the most
contaminated or the

edmost significant sources.

additional wells will be distributed across the site to supplement existing water

level and groundwater chemistry information. Source-specific wells will be
installed in coordination with the source operable unit investigations. Shal
wells installed for source-specific monitoring (see Figure 5-4) will be install
on the north side of potential sources, if possible. The borings are located
the north side of potential sources because this is assumed to be the
downgradient side; however, it is not possible to accurately predict
downgradient with existing data given the influence of river stage. Additior
wells may be required in Phase Il to supplement Phase | wells.

The drilling program is designed to meet the goals and objectives
Task 6, minimize exposure to field personnel, and reduce the possibility of
contamination between water-bearing zones. Cable-tool drilling is the met
of choice for this task because the quantity of drilling residuals is minimal
compared with alternative methods (e.g., air rotary or mud rotary) and the
discharge of formation water and cuttings from the hole can be easily

oW
bd
on

al

Df
cross
hod

controlled. However, other drilling techniques may be considered, as disclissed

in the following paragraph.

Cable-tool drilling must be used at all wells until the upper permeal

bleWhere appropriate,

aquifer zone is penetrated and cased off. Thus, cable tool will be used at &ll questions about methods

single (shallow) well locations. At cluster sites, the deepest hole will be dri
first; cable-tool drilling will be used for the total depth on this initial hole. If
results of field monitoring and chemical sampling indicate that the location
void of contamination, then alternative methods (e.g., mud rotary) may be
considered on subsequent holes at that location. In any event, the "starter
(i.e., the first stage through the upper permeable zone) will be drilled with d
tool for all holes.

At cable tool holes, drive casings will be telescoped to minimize cr
contamination between hydrostratigraphic zones, and as required for casir
pull-back. As a minimum, distinct hydrostratigraphic units and contaminatd
zones shall be cased off and sealed before preceding downward with furth
drilling. An example of telescoping casing for D-level completion is presen
in Figure 5-5. The number and diameters of casings illustrated in Figure 5
considered the minimum requirement when targeting a zone below the low
Ringold Formation. Wells completed in zones above the blue clay may ha
smaller diameter starter holes, keeping in mind that the minimum borehole
at the zone of completion will be 10 in.

lednd approach can be left
theo field judgments.
is

holes"
able

DSS
g
b
er
ted
L5 is

Ve
size
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Submodule 1.4 Notes on Data Collection Plan (continued)

(25 cm) in diameter. In all cases, a minimum 2-in. (1-cm) thick sandpack wyill

be installed per typical well completion requirements.

Washington State Department of Ecology approval must be grantdd ifihe work plan notes
instances where drive casing is not removed. Workover or pull-back rigs Willissues that require
be considered as a cost-effective alternative to cable rigs to pull back drivgd stakeholder involve-
casing, place grout, and install the monitoring well. ment.

Three soil samples will be collected from the vadose zone at each
cluster or single well location. The approximate depths and chemical analyses
for the samples are presented under TasKdglose Zone Investigation
(Section 5.1.5).

Geologic samples will be collected at changes in lithology and at &
minimum of 10-ft (3-m) intervals from ground surface to total depth in the deep
completion at cluster locations and at all single well completions. Continugus
samples will be collected at 199-B10-1D. Sampling procedures are described
under Task 3-Geologic Investigation (Section 5.1.3) and in Section 4 of the
Field Sampling Plan (Attachment 1).

Samples for vertical permeability analysis will be collected from the Work plan tasks are
lower Ringold Formation (blue clay) and other stratigraphic horizons at the| specific about what must
discretion of the project hydrogeologist. Samples of the blue clay will be be accomplished, but
collected at the 199-B10-1D, -2C, -3D, and -4D wells. At a minimum, two | they allow flexibility for
samples at distances of 10 and 50 ft (3 and 15 m) below the upper contact| ofdealing with
"blue clay" and coarser sediments will be collected at the D-level completignauncertainties.

A minimum of one sample, at a distance of 10 ft (3 m) below the top of the
"blue clay," will be collected at the 199-B10-2C well.

Note C: Example RI/FS Task (continued)
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Submodule 1.5 Work Plan Preparation

Scoping

1.1 Project Management Approach

'1,2  Site Understanding

1.3 Initial Evaluation

Data Collection Plan

e Work Plan Development

¢ RI/FS Task Development

 Appendices Development

1.5 Work Plan Preparation
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Submodule 1.5 Work Plan Preparation

Background

The work plan explains the RI/FS project background and rationale, and presents detailed plans for the RI/FS
project. The work plan, regardless of who implements it, should be developed to a level of detail and

specificity such that another contractor could implement it without serious difficulty in understanding the scope
or direction. The development of consensus throughout the scoping process eases drafting and finalizing of the
work plan; a detailed and specific approach for conducting the risk assessment must be presented in the work
plan. This approach will be a matter of considerable interest to the regulators. If they have been instrumental
in developing the approach, approval of that portion of the work plan is simplified.

Organization

Submodule 1.5 discusses the following:

. Work Plan Development
. RI/FS Task Development
. Appendices Development

In addition, more detailed information is provided in the following notes:

. Note A-Example RI/FS Work Plan Format
. Note B-Field Sampling Plans
. Note G-Example FSP Task
. Note D-Health and Safety Plans
Sources
1. U.S. DOE, January 199Remedial Investigation/Feasibility Study Work Plan for the 100-BC-5

Operable Unit, Hanford Site, Richland, WashingtD®E/RL-90-08, Draft A.

2. U.S. DOE, October 199Guidance on Public Participation for U.S. Department of Energy
Environmental Restoration ActivitieBinal, Pacific Northwest Laboratory, Richland, Washington.

3. U.S. EPA, December 198%,Compendium of Superfund Field Operations Methods
EPA/540/P-87/001, OSWER Directive 9355.0-14.

4, U.S. EPA, June 1988ommunity Relations in Superfund: A Handhdoterim Version,
EPA/540/G-88/002, OSWER Directive 9230.0-38.

5. U.S. EPA, October 198&uidance for Conducting Remedial Investigations and Feasibility Studies
Under CERCLA|nterim Final, EPA/540/G89/004, OSWER Directive 9356.3-01.

Submodule 1.5 Work Plan Preparation
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Submodule 1.5 Work Plan Preparation

1
Refer to Submodule 1.4
Data Colection Plan.

2
NOTE: Develop the work Go to Submodule 1.5
The primary users of the work plan on the basis of Note A,
plan are DOE and the DOE scoping activities.

contractor that will execute the
work. Regulators review and
approve the work plan.

3
Develop RI/FS tasks
and other work plan

3
5
X
&
2
£
&
S

%

4 Go to Submodule 1.5
Develop work plan Note B, Note C, and Note D.
appendices.

Go to Module 2
Site Characterization.

1.5 Work Plan Preparation
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Submodule 1.5 Work Plan Preparation (continued)

Step 1.

Step 2.

Step 3.

Step 4.

Refer to Submodule 1.4, Data Collection Plan.

Develop the work plan on the basis of scoping activitieg/ork plans typically are

organized as follows: Chapter 1, Introduction; Chapter 2, OU Background and Physical
Setting; Chapter 3, Initial Evaluation; Chapter 4, Work Plan Rationale; and Chapter 5, RI/FS
Tasks (see Submodule 1.5, Note A).

The previous scoping activities relate directly to these chapters. For example, products of
Submodule 1.2, Site Understanding, will be used to develop Chapter 2, OU Background and
Physical Setting. Products of Submodule 1.3, Initial Evaluation, will be used to help develop
Chapter 3, Initial Evaluation. Submodules 1.1, Initial Strategy and 1.4, Planning Data
Collection will support development of Chapter 4, Work Plan Rationale. Working in part
from the products of Submodule 1.4, Chapter 5 of the work plan, RI/FS Tasks, will be
developed as a part of this submodule.

The focus of the extended project team and stakeholder meetings throughout the scoping
process has been to encourage communication and to gain regulatory consensus on site
understanding, PRGs, and scope of the RI/FS project. At this point, consensus within the
extended project team should have been achieved on every significant issue that will form the
work plan.

Develop RI/FS tasks and other work plan taskdn addition to the RI tasks developed in
Submodule 1.4, Data Collection Plan, detailed task descriptions are necessary for the major
activities in the FS. These tasks include data evaluation, risk assessment, and alternatives
development and screening.

Each RI task can be organized around the medium to be investigated (e.g., surface water,
soils, waste sources). Each element of a task (e.g., surface water) should be derived from and
explicitly tied to an identified data need (see Submodule 1.3, Initial Evaluation and

Submodule 1.4, Data Collection Plan). Just as each task element is derived from an identified
data need, each task element should also have a discrete product (data type) as an output.

FS tasks are not developed in as much detail as the RI tasks. FS tasks tend to be more
standardized, at least at the level of detail appropriate to a work plan. Their description in a
work plan thus tends to be more generic.

Develop work plan appendicesThe FSP provides guidance on all fieldwork by detailed
definition of sampling and data-gathering methods to be used on a project. Guidance for
selection and definition of field methods, sample procedures, and custody is provided in the
Compendium of Superfund Field Operations Meth&i®A, 1987). Some DOE facilities

have developed specific field procedures. Specific DOE requirements for field methods,
sampling procedures, and custody will apply for radioactive contaminants. Procedures in the
FSP should include referenced sources whenever possible. The FSP is prepared before
fieldwork begins, but may be amended or revised many times during fieldwork. See
Submodule 1.5, Notes B and C, for additional detail.

QAPPs describe policy, organization, functional activities, and quality assurance/quality
control (QA/QC) protocols required for the project. QAPPs are required by
EPA QAMS-005. Some information in the QAPP can be incorporated by reference to

Submodule 1.5 Work Plan Preparation (continued)
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Submodule 1.5 Work Plan Preparation (continued)

other sections of the work plan; for example, DQOs required in the QAPP can be referenced
to their use in Chapter 4 (rationale) of the work plan. Precision, accuracy, representativeness,
completeness, and comparability (PARCC) are measures of the quality and usability of data
discussed in the QAPP. For additional guidance on the QAPP, cBrepidiring Perfect

Project Plans: Pocket Guide for Preparing Quality Assurance Project RERA/600/9-89-

087) 1989.

Submodule 1.5, Note D, lists 11 elements that should be included in site HSPs. The
Occupational Safety and Health Administration (OSHA) requires safety briefings before
initiation of any site activity. Some DOE facilities may have developed generic HSPs for
incorporation into site-specific work plans. One reason for this incorporation is liability.
Contractors are sensitive about preparing HSPs for another contractor's use. Unless the
contractor that prepares the HSP will do all the work, the HSP needs to be a generic plan that
can be used as a basis for each contractor's fieldwork and their own independent HSP based
on the generic work plan.

The management plan covers the RI/FS management structure and operation. The
management plan should be specific if the contractor that prepares the work plan also
completes the RI/FS. The management plan should be general if a different contractor
completes the RI/FS.

Facility-wide community relations plans exist for CERCLA and RCRA activities at each

DOE facility. These generally determine the activities required for the project's community
relations. To avoid duplication, CRPs that are included in work plans often reference the
facility-wide CRP, but they also address any unique issues that are learned during the scoping
process and that are raised by stakeholders. Detail on CRPs is prov@lgédance on

Public Participation for U.S. Department of Energy Environmental Restoration Activities

(DOE, 1991).

Plans for managing IDW are required to ensure that regulatory requirements are met. This
plan should be included as an appendix to the work plan. Many DOE sites have already
developed sitewide IDW plans. The OU plan should reference any existing sitewide plan and
tailor it to any unique aspects of the OU. For example, the OU plan should identify each

IDW generated and how it will be managed. This includes all matter traditionally thought of
as IDW (e.g., purge water, drill cuttings) and samples sent for analysis, samples returned
from laboratories, and any personal protective equipment or other equipment that could
become contaminated.

If a sitewide IDW plan does not exist, the IDW plan for the OU will be more extensive, and
must address general procedural requirements in addition to specific IDW management
requirements. General principles of IDW management that should be included in a more
detailed plan include initial handling of IDW from all activities, handling of IDW during
sampling and analysis activities, and final management of IDW (e.g., immediate disposal or
interim storage until final remedy is implemented).

IDW requirements for treatability studies will be addressed in Module 3.

Submodule 1.5 Work Plan Preparation (continued)
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Submodule 1.5 Notes on Work Plan Preparation

Note A.

1.0

2.0

3.0

Example RI/FS Work Plan Format.

OPERABLE UNIT 100-BC-5
CONTENTS

Introduction

1.1 Purpose and Scope of the RI/FS
1.2 Project Goals

1.3 Organization of Work Plan

1.4 Quality Assurance

Operable Unit Background Setting
2.1 Operable Unit Site Description
2.1.1 Location
2.1.2  History of Operations
2.1.3  Facility Identification
2.1.4  Waste-Generating Processes
2.1.5 Waste Facility Characteristics
2.1.6  Other Engineered Structures
2.1.7 Interactions with Other Operable Units
2.2 Physical Setting
2.2.1  Topography
2.2.2 Geology
2.2.3  Geohydrology
2.2.4  Surface Water Hydrology
2.2.5 Meteorology
2.2.6  Environmental Resources
2.2.7 Human Resources

2.3 Known and Potential Contamination
2.3.1 Sources
2.3.2 Soll

2.3.3  Groundwater

2.3.4  Surface Water and River Sediment
235 Air

2.3.6 Biota

2.3.7 Conceptual Site Model

Initial Evaluation

3.1 Potential Applicable or Relevant and Appropriate Requirements

3.1.1 Chemical-Specific Requirements
3.1.2  Location-Specific Requirements
3.1.3  Action-Specific Requirements
3.1.4 To-Be-Considered Materials

3.2 Preliminary Risk Assessment (human health and ecological)

3.2.1 Potential Contaminants of Concern
3.2.2 Exposure Assessment

3.2.3  Toxicity Assessment

3.2.4  Risk Characterization

Note A: Example RI/FS Work Plan Format

1-117



This page intentionally
left blank.

1-118



Submodule 1.5 Notes on Work Plan Preparation (continued)

3.2.5 Ecological Assessment
3.2.6  Uncertainties
3.2.7 Summary

3.3 Preliminary Remedial Action Objectives and Remedial Action Alternatives
3.3.1 Remedial Action Objectives
3.3.2 General Response Actions
3.3.3 Remedial Technologies and Process Options
3.3.4 Remedial Action Alternatives

4.0 Rationale and Approach

4.1 Rationale
4.1.1 Review of the Operable Unit
4.1.2  Groundwater Contamination; Probable Conditions
4.1.3 Uncertainties and Data Gaps

4.2 Approach
4.2.1 Use of Available Data
4.2.2 Data Collection for Specific Purposes
4.2.3 Site-Specific Investigation
4.2.4  Use of Data from Other Operable Units
4.2.5 Coordination of the Two Operable Units
4.2.6 Phased Investigation
4.2.7 Data Quality Strategy
4.2.8 Specific Data Needs
4.2.9 Data Quality Objectives
4.2.10 Investigation Methodologies
4.2.11 Data Evaluation Methodologies
4.2.12 Treatability Studies
4.2.13 Minimizing Generation of Wastes
4.2.14 Community Relations

5.0 Remedial Investigation/Feasibility Study Tasks

51 Phase | RIOperable Unit Characterization
5.1.1 Task 4 Project Management
5.1.2 Task 2 Source Investigation
5.1.3 Task 8 Geologic Investigation
5.1.4 Task 4 Surface Water and Sediments Investigation
5.1.5 Task & Vadose Zone Investigation
5.1.6  Task & Groundwater Investigation
5.1.7 Task ¥ Air Investigation
5.1.8 Task 8 Ecological Investigation
5.1.9 Task 9 Other Tasks
5.1.10 Task 10 Data EvaluationConceptual Site Model
5.1.11 Task 14 Baseline Risk Assessment
5.1.12 Task 12 Rl Phase | Report

5.2 Phase | FS Remedial Alternatives Development
5.2.1 Task 4 Project Management
5.2.2  Task 2 Development of Remedial Alternatives
5.2.3 Task 8 Screening of Remedial Alternatives

Note A: Example RI/FS Work Plan Format (continued)
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Submodule 1.5 Notes on Work Plan Preparation (continued)

6.0
7.0
8.0

Appendices:

5.3* Phase Il Rd Treatability Studies

5.3.1 Task 4 Project Management

5.3.2 Task 2 Source Investigation

5.3.3 Task 8 Geologic Investigation

5.3.4 Task 4 Surface Water and Sediments Investigation

5.3.5 Task & Vadose Zone Investigation

5.3.6  Task & Groundwater Investigation

5.3.7  Task ¥ Air Investigation

5.3.8  Task 8 Ecological Evaluation

5.3.9 Task 9 Treatability Investigation Work Plan

5.3.10 Task 10 Treatability Study Implementation

5.3.11 Task 14 Other Tasks

5.3.12 Task 12 Data Evaluation

5.3.13 Task 18Baseline Risk Assessment

5.3.14 Task 14 Remedial Investigation/Treatability Study Report
5.4 Phase Il Feasibility Stusl\Detailed Analysis of Remedial Alternatives

5.4.1 Task 4 Definition of Remedial Action Alternatives

5.4.2 Task 2 Detailed Analysis of Alternatives

5.4.3 Task 8 Comparison of Remedial Alternatives

5.4.4  Task 4 Feasibility Study Report and Proposed Plan
Schedule

Project Management

References

SAP  Sampling and Analysis Plan

FSP Field Sampling Plan

QAPP Quality Assurance Project Plan

HSP Health and Safety Plan

PMP  Project Management Plan

DMP  Data Management Plan

IDW Investigation-Derived Waste Management Plan
CRP  Community Relations Plan

*Treatability studies are discussed in Module 3.

5.2.4 Task 4FS Phase | & Il Report: Remedial Alternatives DevelopmelLt
and Screening Summary

Note A: Example RI/FS Work Plan Format (continued)
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Submodule 1.5 Notes on Work Plan Preparation (continued)

Note B. Field Sampling Plans FSPs provide detailed field procedures and objectives to be
followed by field sampling teams. Standard procedures (e.g., taking a split-spoon gample
through a hollow-stem auger) can be incorporated by reference.

The FSP generally follows the task structure developed in Chapter 5, RI/FS Tasks

Six main elements of the FSP are as follows:

1. Sampling Objectives
. Specific objectives of sampling effort; clear and succinct
2. Sample Locations and Frequency
. Rationale and techniques used to determine sample locations and|
frequency
. Table shows every sample to be taken and analysis required
. Maps and drawings show sample location
3. Sample Numbering System
. Developed for each project
. Code for numbering should contain information regarding sample
location (well and boring number), sampling round, media, and sitg
name
4, Sampling Equipment and Procedures
. Usually incorporated by reference unless a special procedure

developed for specific site
5. Sample Handling and Analysis

. Table shows for each sample typiee packaging, presentation, and
analytical requirements, including holding times

. Examples of chain-of-custody paperwork
6. Handling and Disposal of Investigation-Derived Wastes
. Often a difficult issue that should have been resolved with the

regulatory agencies starting at the stakeholder meeting

. Specific plans for handling such waste that the regulatory agencieg can
review and approve as the requirement

Note B: Field Sampling Plans
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Submodule 1.5 Notes on Work Plan Preparation (continued)

Note C.

Example FSP Task The work plan should briefly describe each Rl and FS task
separately in the FSP. The detailed descriptions in the Rationale and Approach S;IIC
of the work plan serve as background for the task descriptions in the FSP, which
briefer and do not repeat the rationale and objectives.

tion

e

This example task description is an excerpt from a draft work plan for the Hanford [pite.
The 100-BC Area at Hanford includes the B Reactor area and the C Reactor area.|| The

surface sources and facilities have been divided into four OUs (100-BC-1, 100-BCi2
100-BC-3, and 100-BC-4). The groundwater beneath the entire 100-BC Area is

OU 100-BC-5. This excerpt is from a draft of the 100-BC-5 RI/FS work plan. Its uge is
illustrative and does not necessarily represent activities currently under way in the [ILOO-

BC Area at Hanford.

FSP task descriptions should provide only essential details of what is to be done ajpd

focus instead on methods and other essential information. Uncertainties in how th

task

should be carried out should be clearly delineated and left to the field team to resojye in

the field. For example, this task description notes uncertainties about the best locdti

ons

for some of the wells, provides the guidance that is possible, and leaves the final dgcision

to the field team.

This is an unedited version of an FSP task description as it appeared in the draft wprk

plan (U.S. DOE, January 199Remedial Investigation/Feasibility Study Work Plan fg
the 100-BC-5 Operable Unit, Hanford Site, Richland, Washind@@E/RL-90-08,
Draft A).

Note C: Example FSP Task
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Submodule 1.5 Notes on Work Plan Preparation (continued)

7.2.3 Activity 6b-3--Drilling and Sampling

7.2.3.1 Well Designations New monitoring wells constructed in the 100-B/
Area will be given designations consistent with the existing wells onsite. T
wells have been designated through 199-B-9. A typical designation for thg
new well would be 199-B10-1A. The first portion of the designation, "199,'
refers to a monitoring well in the 100 Area. The second portion, "B10," ref
to the tenth episode of monitoring well construction in the 100-BC Area. T
third portion of the designation, "1A," refers to the specific well within the te
construction episode. For well clusters, additional wells at the same locati
will be designated 1B, 1C, 1D, etc. In this portion of the designator, the lef]
will indicate a specific hydrostratigraphic interval to be monitored, as discu
in Section 5.1.6 of the Work Plan.

The "A-level" wells will be screened at the top of the saturated zon
a depth of 50 to 100 ft (15 to 30 m). The depth and screen placement of ti
C-, and D-level" will be determined in the field upon completion of the dee
wells at the cluster locations. In concept, "B-level" wells will be screened ¢

-
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sed

e at
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t tHdhe FSP allows flexi-

base of the upper sand and gravel aquifer unit in the middle Ringold Formatidaility to deal with site

This zone, if present, will be marked by a change in material size and sorti
that indicates a decrease in hydraulic conductivity from the coarser shallow
aquifer. This zone may or may not represent a formational contact. The
"C-level" completions are planned for the zone directly above the blue clay
horizon in the lower Ringold Formation. "D-level" wells will be screened in
basal Ringold Formation directly below the blue clay.

7.2.3.2 Monitoring Well Locations Twenty-four new monitoring wells
(Table FSP-1) will be installed at the locations shown in Figure FSP-2. Th
locations are approximate and will be finalized after evaluation of informati
gathered in the source investigation and geophysical/radiation surveys. Ei
locations are sited for single completions. Sixteen wells will be completed
five cluster locations. A well cluster consists of two or more well completio
at a single location.

7.2.3.3 Dirilling. Drilling methods will follow protocol presented in Ell 1.6.
The drilling program is designed to meet the goals and objectives of Task
minimize exposure to field personnel, and mitigate the possibility of cross
contamination between water-bearing zones. Cable tool drilling is the met
of choice for this task because the quantity of drilling residuals is minimal
compared with alternative methods (e.qg., air rotary, mud rotary), and the
discharge of formation water and cuttings from the hole can be easily
controlled. However, other drilling techniques may be considered.

Cable tool drilling must be used at all wells until the upper permea
shallow zone is penetrated and cased off. Thus, cable-tool drilling will be {
at all single (shallow) well locations. At cluster sites, the deepest hole will
drilled first; cable-tool drilling will be used for the total depth on this initial
hole. If the results of field monitoring and chemical sampling (vadose zone
samples) indicate that the location is not contaminated,

Nguncertainties, but is
clear about investigation
objectives.
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Submodule 1.5 Notes on Work Plan Preparation (continued)

then alternative methods (e.g., mud rotary) may be considered on subsequ
holes at that location. In any event, the "starter holes" (i.e., the first stage
through the upper permeable zone) will be drilled with cable tool.

At cable-tool drilled holes, drive casings will be telescoped to
minimize cross contamination between hydrostratigraphic zones, and as
required for casing pull-back. As a minimum, distinct hydrostratigraphic un
and contaminated zones shall be cased off and sealed before preceding
downward with further drilling. An example of telescoping casing for D-lev
completion is presented in Figure FSP-4. The number and diameters of cd
illustrated in Figure FSP-4 are considered the minimum requirement when
targeting a zone below the Lower Ringold Formation. Wells completed ab
the blue clay unit may have smaller starter holes, keeping in mind that the
minimum borehole size at the zone of completion will be 10 in. (25 cm).

Wherever possible, drive casing should be left in place. Ecology
approval must be granted before this option is exercised. If multiple casing
strings must be pulled back, then a workover or pull-back rig, with greater
lifting capacity, may be used to pull back casing, place grout, and install th
well.

7.2.3.4 Sampling.Three soil samples will be collected from the vadose zorf
each cluster or single well location. The approximate depths and chemica
analyses for the samples are presented in Section 6--Vadose Zone Investi

Geologic samples will be collected at changes in lithology and at &
minimum of 10-ft (3-m) intervals from ground surface to total depth in the d
completion at cluster locations and at all single well completions. Continud
samples will be collected at 199-B10-1D. Sampling procedures are descri
under Section 4--Geologic Investigation.

Samples for vertical permeability analysis will be collected from thd
lower Ringold Formation (blue clay) and other stratigraphic horizons at the
discretion of the project hydrogeologist. Samples of the blue clay will be
collected at the 199-B10-1D, -2C, -3D, and -4D wells. At a minimum, two
samples at distances of 10 and 50 ft (3 and 15 m) below the upper contact
"blue clay" and coarser sediments will be collected at the D-level completid
A minimum of one sample, at a distance of 10 ft (3 m) below the top of the
"blue clay," will be collected at the 199-B10-2C well.

7.2.3.5 Decontamination.Decontamination procedures have been establis
for the Hanford Site by Westinghouse Hanford and are provided in
WHC-CM-7-7 (WHC 1988). Included in these sections are general
decontamination requirements and specific methods for radiological and
nonradiological contamination. Ell 5.4 establishes methods for
decontaminating drilling equipment to mitigate cross-contamination during
drilling or sampling activities.

b
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Submodule 1.5 Notes on Work Plan Preparation (continued)

Note D. Health and Safety Plans

Elements of a Health and Safety Plan

1. The name of a site health and safety officer and the names of key personnel and alternatiyes
responsible for site safety and health

2. A health and safety risk analysis for existing site conditions and for each site task and opeffgtion
3. Employee training assignments
4, A description of Personal Protective Equipment to be used by employees for each of the sfte tasks

and operations
5. Medical surveillance requirements

6. A description of the frequency and types of air monitoring, personnel monitoring, and
environmental sampling techniques and instrumentation

7. Site control measures
8. Decontamination procedures
9. Standard operating procedures for the site

10. A contingency plan that meets the requirements of 29 CFR 1910.120(1)(1) and (1)(2)

11. Entry procedures for confined spaces

Note D: Health and Safety Plans
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